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'DATE REPORT ISSUED:  January 21, 2009 REPORT NO.

ATTENTION: Natural Resources and Culture Committee

Agenda of January 28, 2009
ORIGINATING DEPT: Engineering and Capital Projects, Right-Of-Way Design Division

SUBJECT: Advertise and Award of Famosa Accelerated Sewer & Water
. Replacement

COUNCIL DISTRICTS: (2) Kevin Faulconer

STAFF CONTACT: M. Gibson/ R. Amen (619) 533-5213/ (619) 533-5492

REQUESTED ACTIONS:

Counci] authorization to advertise and award a construction contract for Famosa Accelerated Sewer &
Water Main Replacement.

STAFF RECOMMENDATIONS:
Adopt the Resolutions.

EXECUTIVE SUMMARY: ‘

Famosa Accelerated Sewer & Water Replacement is part of a program established by the City of -
San Diego and the California Department of Public Health mandating the replacement of all cast
iron water mains currently in service. This project was accelerated due to the recently reported
water main breaks and increased frequency of maintenance to the existing sewer mains. This
project is located in Peninsula Community Plan Area. This project inciudes the construction and
replacement of approximately 8,701 linear feet of existing 12-inch, 10-inch, 8-inch and 6-inch
diameter sewer mains, and the replacement of approximately 11,209 linear feet of existing 12-inch,
8-inch and 6-inch diameter water mains and all other work and appurtenances. It also includes
installing curb ramps and street resurfacing. The streets affected by the Famosa Accelerated
Sewer & Water Replacement are West Point Loma Boulevard, Famosa Boulevard, Valeta Street,
Montavlo Street, Mentone Street, Temecula Street, Rialto Street, Clovis Street, Camulos Street, and
the surrounding alleys and streets as shown on the attached location map. Contractor will prepare
traffic control shop drawings and implement them during construction afier review and approval by
the City. -

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOQCP):
Funding Agency: City of San Diego — Prevailing wages do not apply to this contract.

Goals: : 19.3% Mandatory Subcontractor'Participation Goal; 1.7% Advisory
Participation Goal Disadvantaged Business Enterprise (DBE), 1.4%
Advisory Participation Goal Disabled Véteran Business Enterprise
(DVBE), 1.7% Advisory Participation Goal Small Minority Business Enterprise,
0.4% Advisory Participation Goal Minority Women Business Enterprise, 14.1%
Advisory Participation Goal Other Business Enterprise (OBE)

Other: » Prior to award, a workforce report, and if necessary, an Equal Opportunity Plan
shall be submitted. Staff will monitor the Plan and adherence to the
Nondiscrimination Ordinance. EOC staff will evaluate the bidder’s compliance
with SCOPe. Failure to comply with SCOPe will lead to the bid being declared
non-responsive. This contract will be advertised for bids in the San Diego Daily
Transcript, the City of San Diego’s website, and the E-Bid Board. In addition,
once implemented, the Bidder Registration Program will notify registered
participants of bid opportunities. Prior to implementation of the Bidder
Registration Program, the City will notify trade associations and eligible firms
via fax and/or e-mail.
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FISCAL CONSIDERATIONS:

The total estimated cost of this project is $6,835, 752. Enterpnse funding of $2,833,015 will be
available in CIP 46-206.0, Annual Allocation — Accelerated Projects, Fund 41506, Sewer, of W]:uch_
$2,528,035.57 will be transferred from CIP 44-001.0, Annual Allocation — Sewer Main
Replacements, Fund 41506, Sewer, for this purpose. Enterprise funding of $4,002,737 will be
available in CIP 73-083.0, Annual Allocation — Water Main Replacements, Fund 41500, Water, for
this purpose. The project costs for the Sewer portion of $2,833,015 and the Water portion of :
$4.002,737 may be reimbursed approximately 80% by current or future debt financing. This

project will be funded in FY09, No future funding is anticipated. The Auditor’s Certificate will be

provided prior to contract award.

PREVIOUS COUNCIL COMMITTEE ACTION
The subject item will be presented to the Committee on Natural Resources and Culture prior to the

Council docket date.

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS:

‘This project was presented to the Peninsula Community Planning Group on October 16, 2008 and
presented to the Friends of Famosa Slough on November 19, 2008. In addition, residents'and
"businesses will be notified at least one (1) month before construction begins by the City’s Engineering
and Capital Projects Department and again, ten (10) days before construction begins by the Contractor

through hand distribution of notices.

KEY STAKEHOLDERS & PROTECTED IMPACTS (if applicable): ‘
Residents in this area will encounter minor inconvenience during construction. After completion,

residents will experience improved reliability of the sewer & water system.

- 7
-”16‘ Patti K. Boekamp, Director - David Jarrell
Engineering & Capital Projects Department Deputy Chief of Public Works
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2 Revised Final
L | Mitigated Negative Declaration

{(619) 446-5460

SUBIECT:

UPDATE:

Project Number: 50202
SCH No: N/A

Famosa Accelerated, CITY COUNCIL APPROVAL to allow for the replacement
of 6,280 6,275 linear feet of sewer pipeline, the construction of 2,677 2,426 linear
feet of new sewer pipeline, the abandonment of 1,910 2,100 linear feet of sewer
pipeline, the construction of 604 linear feet of new water pipeline and the

replacement of 9,979 10,605 lincar feet of water pipeline. The proposed project
alignments are located within the public right-of-way of West Point Loma
Boulevard, Famosa Boulevard, Rialto Street, Temecula Street, Alley between
Mentone Street and Montalvo Street, Mentone Street, Montalvo Street, Valeta
Street, Camalos Street, and Clovis Street within the Peninsula Community Plan
area. Apphcant Clty of San Diego, Engmeenng and Capltal Pro_;ects Department,
Water a]’l(l Sewer UES]gIl UlVlSlUD \A.)nldbl DUWdl’u L,dbl.d[lCUd

L PROJECT DESCRIPTION: See attached Initial Study.

[I. ENVIRONMENTAL SETTING: See attached Initial Study.

II. DETERMINATION:

The City of San Diego conducted an Initial Study which determined that the proposed
project could have a significant environmental effect in the following areas: HISTORICAL
RESOURCES, PALEONTOLOGICAL RESOURCES, AND LAND USE (MULTIPLE SPECIES
CONSERVATION PROGRAM, MSCP). Subsequent revisions in the project proposal create
the specific mitigation identified in Section V. of this Mitigated Negative Declaration.
The project as revised now avoids or mitigates the potentially significant environmental
effects previously identified, and the preparation of an Environmental Iimpact Report will
not be required.
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Iv.

DOCUMENTATION:

The attached Initial Study documents the reasons to support the above Determination. -
MITIGATION, MONITORING AND REPORTING PROGRAM:

GENERAL

1. The following mitigation measures shall be noted on the submitted construction/grading
plans and specification, and included under the heading, "Environmental Mitigation
Requirements." :

2. Prior to the commencement of work, a Preconstruction Meeting (Pre-con) shall be
conducted and include City of San Diego’s Mitigation Monitoring and Coordination
{MMC) staff, Resident Engineer, Project Biologist (if applicabie), Project Archacologist,
Project Paleontologist, and other parties of interest,

HISTORICAL RESOURCES (ARCHAEOLOGY) AEH PROGRAM FOLLOWS

L Prior to Permit fssuancé or Bid Opening/Bid Award
A. Entitlements Plan Check

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable, the
Assistant Deputy Director (ADD) Environmental designee shall verify that the

requirements for Archaeological Monitoring and Native American monitoring

have been noted on the appropriate construction documents.
B. Letters of Qualification have been submiitted to ADD

i1,

1. Prior to Bid'Award, the applicant shail submit a letter of verification to Mitigation
Monitoring Coordination (MMC) identifying the Principal Investigator (P for
the project and the names of all persons involved in the arcliacological monitoring
program, as defined in the City of San Diego Historical Resources Guidelines
(HRG). If applicable, individuals involved in the archacological monitoring -
program must have completed the 40-hour HAZWOPER training with
certification documentation.

2. MMC will provide a letter to the applicant confirming the gualifications of the PI
and all persons involved in the archaeological monitoring of the project.

3. Pnor to the start of work, the applicant must obtain approval from MMC for any

personnel changes associated with the monitoring program.

Prior to Start of Construction

A. Verification of Records Search

1. The PI shall provide verification to MMC that a site specific records search (1/4
mile radius) has been completed. Verification includes, but is not limited to a
copy of a confirmation leiter from South Coast Information Center, or, if the
search was in-house, 3 letter of verification from the PI stating that the search was
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completed.
The letter shall introduce any pertinent information concerning expectations and

probabilities of discovery during trenching and/or grading activities.
The PI mav submit a detailed letter to MMC requesting a reduction to the 4 mile

radius.

B. PI Shall Attend Precon Meetings

1. Prior to beginning any work that requires monitoring; the Applicant shall arrange

a Precon Meefing that shall include the PL, Copstruction Manager (CM) and/or

Grading Contractor, Resident Engineer (RE). Building Inspector (BI), if
appropriate. and MMC. The qualified-Archaeologist and Native American
monitor shall attend anhy grading/excavation related Precon Meetings to make
comments andfor SUgg_ estions cqﬂc'erning the Archaeological Monitoring program
with the Construction‘Manager and/or Gradinig Contractor. ‘
a. If the PI is uniable to attend the Precon-Meeting. the Applicant shall
schedule a focused Precon Meeting with MMC, the P1. RE. CM or BIL if
appropriate, prior to the start of any work that requires monitoring.
Acknowledgement of Responsibility for Curation (CIP or Other Public Projects)

The apnlicant shall suhmit a letter to MMC acknowledging their responsibility for

the cost of curation associated with all phases of the archaeological monitoring

program.
Identify Areas to be Monitored

a Prior to the start of any work that requires monitoring, the PI shall submit
an Archaeolopical Monitoring Exhibit (AME) based on the appropriate
congtruction documents (reduced to 11x17) to MMC for approval identifying

the areas to be monitored including the delineation of g‘gadmg[excavanon

limits.

b. - The AME shall be based on the resuits of a site specific records search as
well ag information regarding the age of existing pipelines, laterals and
associated appurtenances and/or any known soil oondltlons {native or

formation).
c. MMC shall notify the Pl that the AME has been approved

4. When Monitoring Will QOccur

a. Prior to the start of anv work. the PI shall also submit a construction schedule
to MMC through the RE indicating when and where monitoring will oceur.

b. The PI may submit a detailed letier to MMC prior to the start of work or
during construction requesting a modification to the monitoring program. This
request shall be based on relevant information such as review of final
construction documents which indicate conditions such as age of existing pipe
io be replaced. depth of excavation and/or site praded to bedrock, etc., which
may reduce or increase the potential for respurces to be present.

5. Approval of AME and Construction Schedule
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Aftter approval of the AME by MMC, the Pl shall submit to MMC written
authorization of the AME and-Construction Schedule from the CM.

HI. _ During Construction ,
A. Monitor Shall be Present During Grading/Excavation/Trenching
1. The Archaeological monitor shall be present full-time during

ading/excavation/trenching activities including. but not limited to mainline.

laterals, jacking and receiving pits. services and all other appurtenances associated
with underground utilities as identified on the AME and as authorized by the CM.
The Native American monitor shall determine the extent of their presence during
construction related activities based on the AME and provide that information to

the Pland MMC. The Construction Manager is responsible for notifying the
RE. P1. and MMC of changes to any construction activities.

2. _The monitor shall document field activity via the Consultant Site Visit Record

(CSVR). The CSVR’s shall be faxed by the CM to the RE the first day of
monitoring, the last day of monitoring, monthly (Notification of Monitoring
Completion), and in the case of ANY discoveries. The RE shall forward copies

o MMC,
3. The PI mav submit a detailed letter to the CM and/or RE for concurrence and

forwarding to MMC during construction requesting a modification to the
monitoring program when a field condition such as modern disturbance post-

dating the previous trenching activities, presence of fossil formations, or when
native soils are encountered may reduce or increase the potential for resources to

be present.
B. Discovery Notification Process- ‘
1. Inthe event of a discovery, the Archaeological Monitor shall direct the contractor

to temporarily divert trenching activities in the area of discovery and immediately
notify the RE or Bl. as appropriate.
The Monitor shall immediately notify the PI (unless Monitor is the PI) of the

discovery.
3. The PI shall immediately notify MMC by phone of the discovery. and shall also

submit writien documentation to MMC within 24 hours by fax or email with
photos of the resource in context. if possible.
. Determination of Significance

1. The Pl and Native American monitor shall evaluate the significance of the

resource. If Human Remains are involved, follow protocol 1n Section IV below.

a. . The Pl shall immediately notify MMC by phone to discuss significance
determination and shall also submit a letter to MMC mdlcatmg whether
additional mitigation is required. .

b. If the resource is significant, the PI shall submit an Archaeologlcal Data
Recovery Program (ADRP) and obtain written approval of the program from

b
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MMC. CM and RE. ADRP and anv mitigation must be approved by MMC,
RE and/or CM before ground disturbing activities in the area of discovery will

be allowed to resume.

"(1).Note: For pipeline trenching projects only. the PI shall implement the

Discovery Process for Pipeline Trenching projects ldentlﬁed below

under “D.”
If resource is not significant, the PI shall submit a lctter to MMC

indicating that artifacts will be collected, curated, and documented in the Final

Monitoring Report. The letter shall also indicate that that no further work is

required.

'1).Note: For Pipeline Trenching Projects Only. If the deposit is limited in
size. both in length and depth: the information value is limited and is not
associated with any other resource: and there are no unique
features/artifacts associated with the deposit, the discovery should be
considered not significant.

(2). Note. for Pipeline Trenching Projects Only: If significance can not be

determined, the Final Monitoring Report and Site Record (DPR Form
523 A/R) chall identifv the disenveny as Potentially Simmificant,

D. Discovery Process for Sienificant Resources - Pipeline Trenching Projects

The following procedure constitutes adequate mitigation of a significant discovery
encountered dunng pipeline trenching activities in¢luding but not limited to
excavation for jacking pits. receiving pits, laterals. and ‘manholes to reduce impacts to

below a level of significance:

Procedures for documentation, curation and reporting

a. One hundred percent of the artifacts within the trench alignment and width

shall be documented in-siti, to include phgto‘ggaphic records, plan view of the
trench and profiles of side walls, recovered, photographed after cleaning and

analyzed and curated. The remainder of the deposit within the limits of
excavation (trench walls) shall be left intact,
The PI shall prepare a Draft Monitoring Report and submit to MMC via

the RE as indicated in Section VI-A.
The PI shall be responsible for recording (on the appropriate State of

California Department of Park' and Recréation forms-DPR 523 A/B) the

resource(s) encountered during the Archaeological Monitoring Program in

accordance with the City’s Historical Resources Guidelines. 'The DPR forms

shall be submitted to the South Coastal Information Cénter for either a

Primary Record or SDI Number and included in the Final Monitoring Report.
The Final Monitoring Report shall include a recommendation for

monitoring of any future work in the vicinity of the resource.
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IV.

| Discovery of Human Remains

If human remains are discovered, work Qhall halt in that area and the following
procedures as set forth in the California Public Resources Code (Sec, 5097.98) and State
Health and Safety Code (Sec, 7050.5) shall be undertaken:

A. Notification -

1. Archaeglogical Monitor shall notify the RE or Bl as appropriate, MMC. and the

PL if the Monitor is not gualified as a PL. MMC will notify the appropriate Senior
Planner in the Environmental Analysis Section (EAS).
2. _The PI shall notify the Medical Examiner after consultation with the RE, either in

person or via telephone,

B. Isolate discovery site -
1. Work shall be directed awav from the location of the discovery and any nearby

area reasonably suspected to overlay adjacent human remains until a
determination can be made by the Medical Examiner in consultation with the PI
 concerning the provenience of the remains,
2. The Medical Examiner, in consultation with the P1 will determine the need for a

ficld examination to determine the provenience.
3. Ifa field examination is not warranted. the Medical Examiner will determine with
input from the PL if the remains are or are most likely to be of Native American

origin. .

C. If Human Remains ARE determined o be Native American

|. The Medical Examiner will notify the Native American Hm’fage Commission .
(NAHC) within 24 hours. By law, ONLY the Medical Examiner can make this

call,
2. NAHC will immediately identify the pErson o1 Persons determined to be the Most

Likély Desceqdent (MLD) and provide contact information.
3.. The MLD will contact the Pl within 24 hours or sooner after the Medical
Examiner has completed coordination, to begin the consultation process in

accordance with the California Public Resource and Health & Safety Codes,

4. The MLD will have 48 hours to make recommendations fo the property owner or

representative, for the reaiment or disposition with proper dignity. of the human

remains and associated grave goods.
5. Disposition of Native American Human Remams shall be detennined between the
MLD and the PL IF:
A The NAHC is unable to identify the MLD, OR the MLD failed 10 make a

recommendation within 48 hours after being notified by the Commission; OR;

b. The landowner or authorized representative rejects the recommendation of
the MLD apd mediation in accordance with PRC 5097.94 (k) by the NAHC
fails to provide measures acceptable to the landowner.

C. To protect these sites, the landowner shall do one or more of the

follqwing:
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(1) Record the site with the NAHC:
(2) Record an open space or conservation easement; or
{H Record a document with the County..

d, Upon the discovery of multiple Native American human remains during a
ground disturbing land. development activity, the landowner may agree that
additional conferral with descendants is necessary to consider culturally
appropriate treatment of multiple Native American human. remains. Culturally
appropriate treatment of such a discovery may be ascertained from review of
the site utilizing cultural and archaeological standards, Where the parties are
unable to agree on the appropriate treatment measures the human remains and
buried with Native American human remains shall be reinterred with
appropriate dignity; pursuant fo Section 5.c.. above.

D. If Human Remaing are NOT Native American

1.

The PI shall contact the Medical Exammer and notify them of the historic era

" context of the Bunal. °

The Medical Examiner will-détermine the appropriate course of actmn with the P1

(¥4

and City staff (PRC 5097.98).

If tha vamaine are of historic nrigin_ they chall he annronriatelv remaved and

PRLRE,E,

conveved to the‘Museum of Man for analysis. The decision for internment of the
human remaing shall be made in consultation with MMC, EAS, the applicant
department and/or Real Estate Assets Department (READ) and the Museum of

Man,

V. Night and/or Weekend Work -
A, If nightand/ér weekend work is mcluded in the. contract

1.

When night and/or weekend work is included in the contract package, the extent

2.

and timing shall be. gresented and discugsed at the precon meetmg

The following procedires shall be followed.

a No Discoveries: .

In the event that no discoveries were enoomtered during night and/or
weekend work, the PI shall record the information on the CSVR and submit to
MMC via fax by 8AM of the next business day.

b. Discoveries

All discoveries shall be processed and documented using thc existing
procedures detailed in Sections I - DunngConstructlon and IV — Discovery
of Human Remains.

c. _Potentially Significant Discoveries

If the PI determines that a potentially significant discovery has been made,

the procedures detailed under Section III - During Construction shail be

followed.

d. - The Pl shall immediately contact the RE and MMC, or by 8AM of the next

business day to.report and discuss the findings as indicated in Section 111-B,




CG0546

B

C.

Page 8

unless other specific arrangements have been made.

If night and/or weekend work becomes necessary during the course of

_cign_stzu_mgg

2.

The Construction Manager shall not1 the RE, or BI. as appropriate. a minimum
of 24 hours before the work.is 1o begin. '
The RE. or Bl, as appropriate. shall notify MMC immediaiely,

All other procedures described above shall apply, as appropriate.

VI Post Constraction

A

Submittal of Draft Monitoring Report

I.

The PI shall submit two copies of the Draft Monitoring Report {even if negative),

-prepared in accordance with the Historical Resources G_mdcl_;nes (Appendix C/D)

which desecribes the results, ar_lalysis. and conclusions of all phases of the
Archaeological Monitoring Program (with appropriate graphics) to MMC via the
RE for review and appreval within 90 days followmg the completion of

momtormg

a For girnificant archaeoloeical resources encountered durine monitoring.

.the Archaeological Data Recovery Program or Pipeline Trenching Discovery

Process shall be included in the Draft Monitoring Report.

b. Recording Sites with State of California Denartmep_t of Parks and

Recreation
The PI shall be responsible for reoordlng (on the appropriate State of

California Department of Park and Recreation forms-DPR 523 A/B) any
significant or potentially significant resources-encountered during the
Archaeological Monitoring Program in accordance with the City’s Historical

Resources Guidelines. and submittal of such_ forms_ to the South Coastal
Information Center with the Final Monitoring Report.
MMC shall retarn the Draft Monitoring Report to the PI via the RE for revision

or, for preparation of the Final Report.
The PI shall submit revised Draft Monitoring Report to MMC via the RE for

approval.
MMC shall provide written venfication to the P] of the approved report.

MMC shall notify the RE or Bl, as appropriate. of receipt of all Draft Monitoring

Report submittals and approvals.
Handling of Artifacts

The P1 shall be responsible for ensuring that all cultural remains collected are

cleaned and catalogued
The PI shall be responsible for ensuring that all artifacts are analvzed to identify

function and chronology as they relate to the history of the area; that faunal

material is identified as to species: and that specialty studies are completed, as

appropriate.
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. G Curation of artifacts: Accession Agreement and Acceptance Verification
1. ThePI shall be responsible for ensuring that ail artifacts associated with the
survey. testing and/or data recovery for this project are permanently curated with

an_appropriate institution. This shall be comp]eted in consultation with MMC and

the Native American representative, as applicable.
2. The PI shall submit the Accession Agreement and catalogue record(s) to the RE or

Bl as appropriate for donor signature with a_copy submitted to MMC,

3. TheRE or Bl as ag]gropriaté shall obtain signamre on the Accession Agreement
and shall return to P with copy submitted to MMC,

4. The PI shall include the Acceptance Verification from the curation institution in

the Final Monitoring Report submitted to the RE or BI and MMC.

I_); Final Momnitoring Report( s)

The PI shall submlt one copy of the apgroved Fmal Momtormg Report to the RE

or Bl as appropriate, and one copy to MMC (even if négative), within 90 days
after notification from MMC of the approved report.

2. The RE shall, in no case, issue the Notice of Cgmp.lenon until receiving a copy of the

approved Final Monitoring Report from MMC which includes the Acceptance
Verification from the curation instifution.
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PALEONTOLOGICAL RESOURCES NE 14 PROGRAM F OLLO WS

Prior to Pernut Issuance or Bld Opemnngld Award

A, Entltlements Plan Check -

1. Priorto permit issuance or Bid Ogcnmg/B:d Award., whlchever is applicable, the
Assistant Degugg Director {ADD) Envlronmental deszggee shal] verify that the

requlrements for Paleontological Monltormg have been noted on the appropriate

construction documents.
B. Letters of Qualification have.been submitted to ADD

11.

1. Prior to Bid Award, the applicant shall submlt aletter of venﬁcatlon to Mitigation
Monitorin Coordmatmn MMC) | ing the Principal Investigator (PI) for

- the. plcqect and the names of all persons lnvolved in.the paleonto]ogxca ‘ |
n—ibmton“r}g prog;:am, ‘as- deﬁned in the City of San Diego Péicontology Guidelines.
2:- MMC Vii}ll] provide a letter to the ap_phcant conﬁrmmg the. guahﬁcat:ons of the P1
and all persons mvolved in the paieontologlcal momtonng of the project. :

3. Prior to the start of work. the applicant shall.obtain anﬁ:roval from MMC for any

personnel changcs assocmted w1th the momtonng Qrogram

Prior to Start of Construction‘

A. Verification of Records Search

1. The PI shall vr0v1de verification fo MMC that.a site specific records search has
been completed. Verification includes. but is not limited to a copy of a

confirmation Jetter from San Diego Natural History Museum, other institution or,
if the search was 1n~house, a lettcr of venﬁcatlon from the PI statmg that the

.search was completed.

2. The letter shail mtroduce any Qertment mfonnatmn concemmg expectations and

probab1ht1es of d1scoverv dunng trenchms: and/or srading activitics.
B. PI Shall Attend Precon Meetings .

1. _Priorto bcgmnmo any work-that .réqmres momtormg the Agphcant shall arrange
a Precon Meeting that-shall include the PI. Construction Manager (CM) and/or

Gradmg Contractor, Resuient Engmeer (RE)..Building Inspector (BN, if

" appropriate, and MMC.. The qualified naleontologlst shall atfend any
grading/excavation related Precon Meetings. to.make. comments and/or -
suggestions concerning the Paleontologg cal Momtormg pro pram with the
Constructlon Manager and/or Gradmg Contractor,

If the PIlis unable to attend the Precon Meeting, the Aggllcani shall
schedule a focused Precon Meeting with MMC. the P1. RE CM or BL if
appropriate, prior to the start of any work that requires momtonng

2. Acknowlcdgement of Rcsnonmblhtv for Curation (CIP or Other. Public Projects)
The ar.mhcant shail submit a letter to MMC acknowledgmg their. resvonszbﬂitv for

the cost of curation assomated ‘with all phascs of the palcontologgcal Imonitoring
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progranmt. -
Identify Areas to be Monitored

a. Prior to the start of any work that requires monitoring, the PI shall submit
a Paleontological Monitoring Exhibit (PME) based on the appropriate

.construction dociiments (reduced to 11x17) to MMC for approval identifving

the areas to be momtorcd mcludmg the delineation of grading/excavation

hmlts
Fhe PME shall be: based on the results of a sm: specific records search as

wel] 4s information regarding existin known sotl’ condlnons native or

MMC shall notify the Pl that the. PME has been approvcd

thn Monitoring Will Occur'| e

_Priot to the start"of any Work, the PI shall also submlt a constructlon schedule

to MMC through the RE indicating when and where monitoring will occur.

b. - The'PI may submit a detailed letter to MMC prior to thestart.of work or
" during construction requesting a modification to the mbnjto‘n'ng program. Thig
reatiest shall be based on relevant information such as‘review of final .
construction docuiments which indicate conditions such as depth of excavation
and/or site graded to bedrock, presence or abgence of fossil resources, etc.,
which may reduce or increase the potential for resources to be present.
Approval of PME and Construction Schedule™ -

After approval of the PME by MMC, the Pi:shall submit to MMC wntten
authorization of the PME an_d Construction Schedule from the CM.

1. During Construction

A. Monitor Shall be Present During Gradmg/Excavatlon/T renchmg

1.

The monitor shall be present full-time duning grading/excavation/trenching

activities including, but not limited to mainline. laterals, jacking and receiving

pits, services and all othér appurtenancesg associated with underground utilities as

identified on the PME and as authorized by the CM that could result in impacts to
formations with high and/or moderate resource sensitivity at depths of 10 feet or
greater and as.authorized by the construction manager. The Construction
Manager is responsible for. nonfﬂ _‘g the RE, PI and MMC of changes to any
construction acti activities, - '

2. The monitor shall document field actmty via the Consultant Site Visit Record

(CSVR). The CSVR’s shall be faxed by the CM.to the RE the first day of
monitoring, the last day of monitoring. monthly (Netification of Monitoring

Comgletlon! and in the case of ANY discoveriés. The RE shall forward copies

to MMC

3. The PI may submit a detalled letter to the CM and/or RE for concurrence and

forwardmg to MMC during construction requesting a modification to the

‘monitorine nrogram when a field condition such as trenching activities that do not

encounter formational soils as previously assumed, and/or when unigue/unusual
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foqqlls are encountered. which may reduce ot increase the notenttal for resources
1o be present. :

R

B. Discovery Notification Process

1.

in the event of a discovery, the Paleontological Monitor shall direct the contractot

to tcmperanly diveért trenching activities in the area of dlscoverv and immmediately
notify the RE or Bl ag'appropriate. ‘

The' Momtor shal] lmmedlatelv notlfv the PI { uniess Momtor is-the Pl) of the

discovery. -
The.PL: shall Immcdlatelv nohfv MMC by nhone of the: dlqcoverv and shall also

submit written docurientation to MMC within 24 hours by fax or email with

photos of the resource in context, 1f possﬂ:}le

C. Determination of Significance

I

The PI shall evaluate the smmﬁcance of the resource.

- The-PI shall imthedistelv noti .
: detenmnatlonrand shall also submit a letter.to MMC indicafing whether

‘additional mitigation is réquired.” The determiridtion of significance for fossil

discoveries shallbe at'th¢ discretion.of the P1
If the resource is significant. the PI shall submit a Paleontological

Recovery Program (PRP) and obtain written'approval-of the program from

MMC, MC and/or RE. PRP and any-mitigation must be approved by MMC,
RE and/or CM before ground disturbing aptivitjes in the area of discoveg will

be allowed to resume. “
1). Note: For pibeline trenchin "'ro'ects'o‘:'}l . the P1 shall iin lemcnt the

DlSCOVGW Process for Pipeline Trenchmg prmects 1dent1ﬁed below
under “D.” -
If resource is not significant (e.g.. small pieces 6f broken common shell
fragments or other scattcrcd comnmon fossils)-the PI shail notify the RE, or BI

'as appropnate, that a non- mgg]ﬁcant d:scovm has been made. The

Paleontolog]st shall contmue to monitor the area w1th0ut notxﬁcatlon to MMC

unléss a sxomﬁca.nt resource is encountéred, _ |
The PI shall submit a letter {0 MMC indicating that fogsil resources will be

coliected. curated and documented in the Final’ Momtonng Report The letter

shall'also indicate that no further work 18 regulred

limited i 111 SIZC both in length and depth! the mformatlon value is limited

and there'dare no unigue fossil featires associated with the discovery
area, then the dlscove[y should be cons;dered not mgglﬁcan

i "'1ﬁcance can not be

the discovery as Potentially Significint.

D. Discoveiy Prodess for Significant'Resources - Pipeline Trenching Projects

The following Drocedure constitutes adequate mitigation of.a mgmﬁcant discovery

. encountered durmg nge}me trenchmg activities mcludmg but not Iumtcd to
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'

excavation for jacking pits, receiving pits, laterals, and manholes to reduce impacts to
below a level of significance. . ‘ )
1. Procedures for documentation, curation and renomng

z. One hundred percent of the fossﬂ resources within the trench alignment

a.nd width shall be documented in-situ photographically. drawn in plan view

{trench and profiles:of side walls), recovered from the.trcnch and

photographed after cleaning, then analyzed and curated consistent with

Somety of Invertebrate Palcontology Standards. The remunder of the dgpr osit

. within the limits of excavation (trench walls) shall be left 11:|tact and so
documented. "
b, The PI shall prepare a Draft Momtormg Renort and submit to MMC via
the RE as indicated in Section VI-A,
¢. - The PI shall be responsible for recordmg (on the annrourlate forms for the
San Diego Natural History Museum) the resource( s) encountered during the

~ Paleontological Monitoring Program in accordance with the City’s
Paleontological Guidelines. The forms shall be submitted to the San Diego
Natural History Museum and included in the Final Monitoring Report.
d, The Final. Monitoring Report shall include a recommendation for

monitoring of any future work in the vicinity of the resource.

[V. Night and/dr Weeekend Work
A. If meht and/or weekend. work is included in the contract

When n1ght and/or weekend work is included in the contract package, the extent

and timing shall be p_resented and discugsed at the precon meeting.
2. The following procedures shall be followed,

a, No Discoveries
I the event'thét no discoveries were encountered during night and/or
wcekend work, The PI shall record the information on the CSVR and submuit
to MMC via the RE via fax by 8AM on the next business day.
b. Discoveries . .
“All discoveries shall be processed and documented using the ex1stmg
procedures detailed in Sections III - During Construction,
c. Potentially Significant Discoveries
If the P determines that a potentially significant discovery has been made,
the procedures detailed under Section 11 - During Construction shall be

foliqv\{edT N
d. The PI shall immediatelv contact the RE and MMC. or by 8AM on the

next business day to report and discuss the findings as indicated in Section [1I-
B, unless other specific atrangements have been made,
B. If might and/or weekend work becomes necessary during the course of
construction
1. The Construction Manager shall notify the RE, or BL as approprate, a minimum
of 24 hours before the work is to begin,

2. The RE. or BI. as appropriate, shall notify MMC immediately.
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C. All other procedures described above shall apply. as appropriate.

V. Post Construction

A.  Preparation and Submittal of Draft Momtormg Rgport

1. The PI shail submit two copies:of the Draft Monitoring Report ( even if negatwe]
prepared‘in accordance with the Paleontological Guidelines which describes the
results, apalysis, and conclusmns of all phases of the Paleonto]oglcal Monitoring

‘ aphics to | MMC: v1a the RE_for revww and approval

within 90 days following the complctmn of monitoring, '

- . For:significant paleontological resources encountered durin monitorin

the Paleontolog]cal Recov::rv Prog:ram or Pipeline Trenchmg DlSCOVSI’Y

' 'Process shall be mcluded in the Draft Monitoring-Report. -

b Recordmo Sltes ‘with thé San qugo Natutal History Museum

- The PI ‘shall be. resp0n31ble ‘for recordmg {c on the appropnate forms) any

&mﬁcant or gotennally s:g;ﬁcant fossil resources encountered during the
a]contolog1031 Monitoring Program in accordance with the City’s .
Paleontological Gmdclmcs, and submittaliof such forms to thie-San Diego
W ~1 TYI e h Ken 2 thn Cical A ks T it “

l‘lﬂl—u.l.al J.l.J.blUl x IV].UDL(LLL!L Wl\,u l-ll\o ' JLILIJ JVJ.UA-IILULLUE L\.\.HU}.L
2. MMC shall retum the Draft Monitoring Report to the PI via the RE for revision

or, for Qrgparatlon of the Final. Report
3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for

approval,
4. MMC shall prowde wntten venﬁcat:on to the Pl 'of the approved report,
5. MMC shail nofify the RE or B, as aDDroDnate of recemt of all Draft Monitoring

Report submittals and approvals.
. B, Handling of Fossil:Remains

1. ‘The PI-shall be responsible for ensuring that all fosqll remams col]ectcd are

cleaned and éatalogued.
, \,uratlon ‘of artifacts: Deed of G]ft a;nd Acceptance VSI‘lﬁC&t]OD

1. The PI shall be resnonmble for ensunng that all fossﬂ remams associated with the
monitoring for this prolcct Aare permanentlg curated w1th -an appropriate insttution.

2. The'PI shall subrhit the Deed of Gift.and catalogue record(s) to the RE or BI. as
appropnate for donor signature with a copy submitted to MMC.

‘3 The RE or BI As: aggrognate shall obtain mgature on the Deed of Gift and shall

‘return to PI with copy subrmtted to NMIMC,
4. The PI shall include the Acceptance Verifi cation from the curation institution in

the Final Monitoring Report submitted to the RE or Bl and MMC.,
D. Final' Momtormg Report(s)

1. The_PI ‘shall- sutgm1§ t-uwo copies of the Final MOIII’[OI'IHE‘RCDOH to MMC (even if
negative), within' 90 days after notification from MMC'of the approved report.
2. Thé RE shall,'in no case, issué the Notice of Complenon until receiving a copy of

. the, apgroved Final Monitoring. Report from. MMC which includes the Acceptance

Verification from the curation institution.
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LAND USE (MULTI-HABITAT PLANNING AREA (MHPA) ADJACENCY GUIDELINES )

Since the Famosa Accelerated project alignment is located adjacent to the Multi-Habitat
Planning Area (MHPA), the following MHPA Land Use Adjaoency Guidelines will be
made conditions of prOJect approval.

1. Prior to 1n1t1at10n of dny constructlon related grading, the construction foreman
shal] discuss the sensitive nature of the adjacent habitat with the crew and

subcontractor.

2. Al llghtmg adjacent to the MHPA ‘shall be shielded, unidirectional, low pressure
sodium illumination (or similar) and directed away from preserve areas using
- appropriate placement and shields.

3. No staging/storage areas for cquipmcht and materials shall be located within or
. adjacent to habitat retained in open space area; No equipment maintenance shall be
conducted within or near the adjacent open space.

4. Natural drainage patterns shall be maintained as much as possible during
construction. Erosion control techniques, including the use of sandbags, hay bales,
and/or the installation of sediment traps, shall be used to control erosion and deter
drainage during construction activities into the adjacent open space. Drainage from
all development areas adjacent to the MHPA shall be directed away from the
MHPA, or if not possible, must not drain directly into the MHP A, but instead into
sedimentation basins, grassy swales, and/or mechanical trapping devices as
specified by the City Engineer.

5. No trash, oil, parking or other construction related activities shall be allowed
outside the established limits of ground disturbing activities. All construction
related debris shall be removed off-site to an approved disposal facility.
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6. Prior to the Pre-con, the applicant shall submit a construction schedule to MMC
stating whén construction activities would occur adjacent to the MHPA.  If
construction would not occur adjacent to Famosa Slough during breeding seasons

* for Jeast tern and snowy plover (April 1- Septemner 15)- the foliowmg mitigation
measures would not be 1mp1f:rncnted ‘ )

7. Prlor to Pre -con meeting and if construction activities' would occur adjacent to the
MHPA during the least tern and/or snowy plover breeding seasons, the applicant
shall submit verification that a qualified project biologist has been Tetained to
oversee the 1mplementatlon of the lcast tern and SNOWY pIover breeding season

noise miti gatlon &

8 - Pnor to thc perm1t issuance or B]d opening whic¢hever is applicable, the ADD
(Environmental- deszgnee) shall Verify that the Multi: Habitat Planning Area
(MHPA)-boundaries and the following: pro;ect reqmrements regarding the least tem
and snowy plovcr are shown on the appropriate constructmn documents:

NO CLEARING GRUBBING GRADING OR: OTHER CONSTRUCTION ACTIVITIES
SHALL OCCUR BETWEEN APRIL 1 AND SEPTEMBER 15 and/or MARCH 1 AND
SEPTEMBER 15 THE BREEDING SEASON'OF/ THE LEAST TERN AND SNOWY
PLOVER,'RESPECTILY, UNTIL THE FOLLOWING REQUIREMENTS HAVE BEEN
MET T(} THE SATISFACTION OF THE CITY MANAGER

A A QUALIFIED BIOLOGIST SHALL SURVEY THOSE HABITAT AREAS WITHIN
THE MHPA THAT WOULD BE SUBJECT TO CONSTRUCTION NOISE LEVELS
-EXCEEDING 60 dB(A) HOURLY AVERAGE FOR THE PRESENCE OF THE
LEAST TERN, SURVEYS FOR THE LEAST TERN AND SNOWY PLOVER
SHALL BE CONDUCTED PURSUANT TQ RECOVERY PERMIT TERMS AND
CONDITIONS ESTABLISHED BY THE USFWS. IF LEAST TERNS OR SNOWY
'PLOVER ARE PRESENT THEN THE FOLLOWING CONDITIONS MUST BE

- MET:

L

iI.

BETWEEN APRIL 1 AND SEPTEMBER 15 aud!or MARCH 1 AND

SEPTEMBER 15, NO CLEARING, GRUBBING, OR GRADING OF
OCGUPIED LEAST TERN AND SNOWY PLOVER HABITAT SHALL
BE PERMITTED. AREAS RESTRICTED FROM SUCH ACTIVITIES
SHALL BE STAKED OR FENCED UNDER THE SUPERV]SION OF A
QUALIFIED BIOLOGIST; AND

BETWEEN APRIL 1 AND SEPTEMBER 15 and/or MARCH 1 AND
SEPTEMBER 15, NO CONSTRUCTION ACTIVITIES SHALL
OCCUR 'WITHIN ANY PORTION OF THE SITE WHERE
CONSTRUCTION ACTIVITIES WOULD RESULT IN NOISE LEVELS
EXCEEDING 60 dB{A) HOURLY AVERAGE'AT THE EDGE OF
OCCUPIED LEAST TERN AND SNOWY PLOVER HABITAT. AN
ANALYSIS SHOWING THAT NOISE GENERATED BY
CONSTRUCTION ACTIVITIES WOULD NOT EXCEED 60 dB(A)
HOURLY AVERAGE AT THE EDGE OF OCCUPIED HABITA'T
MUST BE COMPLETED BY A QUALIFIED ACOUSTICIAN
(POSSESSING CURRENT NOISE ENGINEER LICENSE OR
REGISTRATION WITH MONITORING NOISE LEVEL EXPERIENCE
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WITH LISTED ANIMAL SPECIES) AND APPROVED BY THE ADD
OF LDR:AT LEAST TWO WEEKS PRIOR TO THE..
COMMENCEMENT OF CONSTRUCTION ACTIVITIES PRIOR TO
THE COMMENCEMENT OF CONSTRUCTION ACTIVITIES
DURING THE BREEDING SEASON, AREAS RESTRICTED FROM |
SUCH ACTIVITIES SHALL BE STAKED OR FENCED UNDER THE
SUPERVISION OF A QUALIFIED BIOLOGIST; OR

AT. LEAST TWO WEEKS PRIOR TO THE COMMENCEMENT OF
CONSTRUCTION ACTIVITIES, UNDER THE DIRECTION OF A
QUALIFIED ACOUSTICIAN, NOISE ATTENUATION MEASURES

_ (e.g., BERMS, WALLS) SHALL BE IMPLEMENTED TO ENSURE
THAT. NOISE LEVELS RESULTING FROM,; CONSTRUCTION :
-ACTIVITIES WILL NOT EXCEED 60 dB(A) HOURLY AVERAGE AT
'THE EDGE OF HABITAT OCCUPIED BY. THE LEAST TERN OR
SNOWY PLOER. CONCURRENT WITH THE COMMENCEMENT OF
CONSTRUCTION ACTIVITIES AND THE CONSTRUCTION OF
NECESSARY NOISE ATTENTUATION FACILITIES, NOISE
"MONITORING SHALL BE CONDUCTED AT THE, EDGE OF THE
OCCUPIED HABITAT AREA TO ENSURE THAT NOISE LEVELS DO
NOT EXCEED 60 dB(A)HOURLY AVERAGE," IF THE NOISE
ATTENUATION TECHNIQUES IMPLEMENTED ARE DETERMINED
TO BE INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR
BIOLOGIST, THEN THE ASSOCIATED CONSTRUCTION,
ACTIVITIES SHALL CGEASE UNTIL SUCH TIME THAT ADEQUATE
NOISE ATTENUATION IS ACHIEVED OR UNTIL THE END OF THE
BREEDING SEASONS (SEPTEMBER 15). -

* Construction noise momtormg shall continue to be monitored at least twice weekly on
varying days, or more frequently depending on the construction activity, to verify that noise
levels at the edge of occupied habitat are maintained below 60 dB(A) hourly average or to
the ambient noise.level if it already exceeds 60 dB(A) hourly average. If not, other
measures shall be lmplemented in consultation with the biologist and the ADD of LDR, as
necessary, to reduce noise levels to below 60 dB(A) hourly average or to the ambient noise
level if it already exceeds 60 dB(A) hourly average. Such measures may include, but are
not limited to, limitations on the placement of construction equipment and the smultaneous

use of equipmcnt.

B.

IF LEAST TERNS OR SNOWY PLOVER ARE NOT DETECTED

. DURING THE INITIAL SURVEY, THE QUALIFIED BIOLOGIST

SHALL SUBMIT SUBSTANTIAL EVIDENCE TO THE ADD OF LDR
AND APPLICABLE RESOURCE AGENCIES WHICH
DEMONSTRATES WHETHER OR NOT MITIGATION MEASURES
SUCH AS NOISE WALLS ARE NECESSARY BETWEEN APRIL 1
AND SEPTEMBER 15 and/er MARCH 1 AND SEPTEMBER 15, AS
FOLLOWS:

L IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR LEAST
TERN OR SNOWY PLOVER TO BE PRESENT BASED ON HISTORICAL
RECORDS OR SITE CONDITIONS, THEN CONDITION A. III SHALL BE
ADHERED TO AS SPECIFIED ABOVE.
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IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS SPFCIES
ARE ANTlCIPATED NO MITIGATION MEASURES WOULD BE
NECESSARY. =
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VI. PUBLIC REVIEW DISTRIBUTION:

Draft copies or notice of this Mitigated Negative Declaration were distributed to:

City of San Diego

City Council District 2

Planming Department

Development Services Department

Library; Government Documents (81)

Peninsula Community Service Center (98)

MSCP, Betsy Miller (5A)

Engineering and Capital Projects, Edward Castaneda (86)

Engineering and Capital Projects, Eden Nguyen(308A)

Wetland Advisory Board (171)

Point Loma/Hervey Branch Library (MS 17)

Other

SDGE (114)

MTDB (115)

SD Transit {112)

SD Unified School (125)

SD City Schools (132)

Peninsula Family YMCA (4390 Valeta Street)

Peninsula Community Planning Board (390)

South Coastal Information Center (210)

Save Our Heritage Organisation (214)

Ron Christman (215)

Louie Guassac (215A)

Dr. Jerry Schaefer, PhD (209)

San Diego County Archaeological Society (218)

San Diego Archaeological Center (212)

San Diego Historical Society (211)

San Diego Natural History Museum Paleontology Department (166}

Kumeyaay Cultural Repatriation Committee (225)

San Diego Natural History Museum (166)

Native American Distribution (225A-R Public Notice)
Barona Group of Capitan Grande Band of Mission Indians
Campo Band of Misston Indians
Cuyapaipe Band of Mission Indians
Inaja and Cosmit Band of Mission Indians
Jamul Band of Mission Indians
La Posta Band of Mission Indians
Manzanita Band of Mission Indians
Sycuan Band of Mission Indians
Viejas Group of Capitan Grande Band of Mission Indians
Mesa Grande Band of Mission Indians
San Pasqual Band of Mission Indians
Santa Ysabel Band of Dieguefio Indians
La Jolla Band of Mission Indians
Pala Band of Mission Indians
Pauma Band of Mission Indians



_ Page 31

Pechanga Band of Mission Indians
Rincon Band of Luiseno Mission Indians
Los Coyotes Band of Mission Indians

VII. RESULTS OF PUBLIC REVIEW:
{ ) No comments were received during the public input period.

( ) Comments were received but did not address the draft Mitigated Negative _
Declaration findings or the accuracy/completeness of the Initial Study. No response is
necessary. The letters are attached.

(X) Comments addressing the findings of the draft Mitigated Negative Declaration and/or
accuracy or completeness of the Initial Study were received during the public input
period. The letters and responses follow,

Copies of the draft Mitigated Negative Declaration, the Mitigation, Monitoring and Reporting
ngrdm and any Intial Study matenai are available in the office of the Land Development Review
Division for [EVIEW, Or for puruldbe ai ine cosi of rcprouucuon

M‘é’m\/ August 10, 2005

anm, Senior Planner Date of Draft Report
Dev ment Services Department '

August 31, 2005
Date of Final Report

October 10, 2008
Revised Final Report

Analyst: K. Forburger/M. Herrmann
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City of San Diego

Development Services Department

LAND DEVELOPMENT REVIEW DIVISION
1222 First Avenue, Mail Station 501

San Diego, CA 92101

(619) 446-5460

Revised INITIAL STUDY
PTS No. 50202
SCH No. N/A

SUBJECT: Famosa Accelerated: CITY COUNCIL APPROVAL to allow for the replacement
of 6;280 6.275 linear feet of sewer pipeline, the construction of 2;677 2,426 linear
feet of new sewer pipeline, the abandonment of ;210 2,100 linear feet of sewer
pipeling, the construction of 604 linear feet of new water pipeline, and the -
replacement of 9,979 10,6035 linear feet of water pipeline. The proposed project
alignments are located within the public right-of-way of West Point Loma
Boulevard, Famosa Boulevard, Riaito Street, Temecula Street, Alley between
Mentone Street and Montalvo Street, Mentone Street, Montalvo Street, Valeta
Street, Camalos Street, and Clovis Street within the Peninsula Community Plan
-area. Applicant: City of San Diego, Engineering and Capital Projects Department,
Water and Sewer Design Division. Contact: Edward Castaneda

. PURPOSE AND MAIN FEATURES:

City Council Approval would allow for the replacement abandonment, and new
installation of sewer mains and new sewer manholes as well as the replacement of water
pipeline located within City of San Diego ublic rights-of-way. The proposed project
would consist of the replacement of 6;286 6,275 linear feet of sewer pipeline, the
_construction of 2;677 2.426 linear feet of new sewer pipeline, the abandonment of 1;940
2.100 linear feet of sewer pipeline, the construction of 604 linear feet of new water
pipeline, and the replacement of 9979 10.605 linear feet of water pipeline. Trench depths
would range from 5-165-14-feet deep. The proposal would include a phased construction
schedule for the purpose of avoiding construction activities adjacent to protected habitat
during the breeding seasons for the least tern (Apri! 1-September 15) and snowy plover
(March 1-September 15). Best Managemcnt Practices (BMPs) would be used during
construction in accordance with the required Storm Water Pollution Prevention Program
(SWPPP). No significant imnpacts to sensitive biological resources would result with
project implementation. Related work would include pedestrian ramps, replacement of
sewer laterals, installation of manholes, and replacement of street surfacing.

All equipment would be staged in existing right-of-ways adjacent to the proposed work
area. The contractor would comply with the requirements described in the Standard
Specifications for Public Works Construction, and California Department of
Transportation Manual of Traffic Controls for Construction and Maintenance Work
Zones. If the Average Daily Traffic (ADT) within the proposed praject’s vicinity is
10,000 ADT or greater, a traffic control plan would be prepared and implemented in
accordance with the City of San Diego Standard Drawings Manual of Traffic Control for
Construction and Maintenance Work Zones. If the proposal is subject to 10,000 ADT or
less, traffic control may be managed through shop drawings during construction.
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' depthT of.10or more. feet wotild be momtored‘by a quahﬁed paleontologlst of
: paleontolog:cal momtor Any SIgmﬁcant paleontologlcal resources encountered would

Page 2

ENVIRONMENTAL SETTING

The proposed prOJect ah igrnments are located within the pubhc nght—of—way of West Point
Loma Boulevard Famosa Boulevard, Riafto Street, Teméciria Street ‘Alléy between

Mentone Street and Montalvo Street Mentone Strect Montalvo Street Valeta Street

HISTORICAL R.ESOURCES (ARCHAEOLOGY), PALEONTOLOGICAL REsomzcvs AND
LAM) USE (MULTIPLE SPECIFS COI\SERVATION PROGRAM MSCP) o .

E 5

o ,-JA-'-

: HIS'I‘GRICAL RESOURCES (ARCHAEOLOGY) PR T Ty

San D1ego County is known for intense and dlverse prehlstonc occupatlon and important
archanIOglcal resources: These areas have been: inhabited by various!cultural groups
spanning 10,000 years or more.- Camp sites and villages-Have been recorded from Del
Mar to Tuuana Additionally, previously recorded archacological sites consisting of both
prehistoric and/or historic resources have been identified within a one-mile radius’of the
proposed project alignments. Based on this information, there is a potential that buried

 archaeological resources'could.be impacted- during excavanon for new’ and/or.deeper

trenchés:» Therefore,’ trenchmg actlvztlesmould result in si gmﬁcant lmpacts to
archaeo]ogmal resources. : -| :

"I

To- reduce th1s 1mpact to below a level of si gmﬁcanoe, a preconstructlon record search

. would be required and-utilized to determine aréas of high tomoderate:resource potential.
 The:predetermined areas would bé monitored by a:qualified archacolo) gist ot =

g .:rix;‘-.

archaeological:monitor.. "Any cultiral'resources éncountéréd during momtonng would be

- analyzed:for si ignificance and curated: at-an« appropnate institution, "If encountéred’
. resources are determined'to be'sigrificant, 2'Research Desigmrand Data: Recovery
'Program ‘would-be prepared and implemented.. These requirementsiare outlined in

Section V., Mitigation Monitoring and Reporting Program, of the Mitigated-Negative
Declaratlon . _ X

PALEONT()LOGICAL RESOURCES

The geologlc formatlon ‘which underhes the project area consists of the Bay Point
Formatlon With respect to paleontologlcal fossﬂ resource potentlal the Bay Pomt

Tad'l
g

“Formation'is ass1gned a high'sensitivity in’all areas where it 0¢curs. Based on the |

sensmvrty bf the affectéd forthations and the proposed excavatlon depths the pro;ect
could fesult/in. s1gmﬁcant 1mpacts to pa]eo ologzcal resources. T6 .reduce thxs [impact to
below,a level of 31gn1ﬁcance excavation within previously undisturbed formatlons at a

Yoo,
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be recovered and curated. These requirements are outlined in Section V., Mitigation
Monitoring and Reporting Program, of the Mitigated Negative Declaration.

LAND USE (MULTIPLE SPECIES CONSERVATION PRGGRA’M MSCPT

, Vanous ahgnments along which constructlon act1v1t1es are pr0posed are located adj acent
to the Clty of San Diego’s MHPA; therefore the proposal would be’ requlred to comply
with the MHPA Land Use Adjacency Guidelines contained in the .City’s MSCP Subarea
' Plan TATl 11ght.mg adjaeent t6 the MHPA, as well as ad;accnt to proposed Open space
west of the project site, would be shaded and dirécted away. from these ‘arcas. Runoff
from'tﬁe proposed development would not drain directly into thé MHPA: Due'to the
potential; presence ‘of the Coastal least tern and snowy plover within the: adjacent MHPA
preserve area, construction would either be avoided during the breedmg seasons for the
least tern (Apnl 1 through September 15) and snowy plover (March. 1. through September
15) or the apphcant would be réquired to comply with the mitigation mdnitoring program
as outlined in Section V. of the Mitigated Negative Declaration, which ‘would reduce
potentially significant impacts to below a level of significance. The mifigation
monitoring program includes the provision for surveys to determine the presence or
‘absence of least terns ‘and’snowy plovers within portions of the MHPA'which would be -
* subjected to constriiction hoise levels above 60 dB Leq- (one—hour) and-if 1 present either
attentuating noise:to’ 60, dB:Leq:(6ne-hour) or less or avoiding constiuction activities
during the breeding season. Consistency with the MHPA Land Use Adjacency
Guidelines as outlined in Section V. of the Mitjgated:Negative Declaration, would reduce
‘ potenﬁaily Slgmficant 1nd1rect Iand use mmacts to be]ow a level of ‘;rgmﬁcance

. The fol]owmg env1ronmental issues were analyzed and determined to be less than
sl gmﬂcant WATER QUALITY AND HEALTH AND SAEE I'Y/HAZARDOUS MATERIALS

WATER OUALITY

. Best Management Practices, (BMPS) are reqmred during constructlon acﬁvatxes which
would include (but is not limited to) features such as storm drain inlet protection, catch

. basin inlet protection, stabilized construction entrance/exit areas, and silt fencing, Storm
drain inlet protection consisting of gravel bags and filter fabric such as polyethylene or
‘polypropylc'le wotld be. placed around curb inlets. Catch basin inlet protection wduld be
specified in paved-areas by using filter fabric.over catch basin grates. Specifications for
stabilized construction entrance/exit areas would be provided:to minimize transport of
sediment off-site.” Silt. fences and fiber rolls would be specified to minimize surface
transport of sediments.. The construction contractor would-be required to'ptepare and use
a Sewer Spill Prevention.and Response Plan. The implementation of BMP-s as stated in
the contract documents:in accordance with the City’s Stormwater-Regulations would
precinde.direct and cumulatively considerable water quality impacts. e

HEALTH AND SAFETY/HAZARDOUS MATERIALS

The County of San Diego Department of Environmental Health (DEH) Hazardous
Materials Establishment Listing database identifies potentially hazardous material release
sites throughout the City of San Diego. Based on a search of the County’s Site
Assessment and Mitigation (SAM) Listing and the State Geotracker database, there are
two 51tes within 1,000 feet of project ‘alignment. Of these two sites, one is listed as
“open” and 1dent1ﬁes groundwater as being affected. As such, trenchmg activities in this
area could possibly encounter some petroleum-contaminated soils, Therefore, the
proposed project. would include ]anguage within specifications and Contract Documents
which addréss the’ handlmg of hazardous matérials. Compliance with the Coumy (DEH)
Hazardous Materials permitting requirements and an approved health and safety plan
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. would reduce potentially significant impacts projects to below a level of significance;
therefore, no mitigation is required.

V. RECOMMENDATION:

On the basis of this initial evaluation:

The proposed project would not have a significant effect on the environment,
and a NEGATIVE DECLARATION should be prepared. :

X Although the proposed project could have a significant effect on the
environment, there will not be a significant effect in this case because the
mitigation.measures described in Section IV above have been added to the
project. A MITIGATED NEGATIVE DECLARATION should be preparcd
. The proposed pl'O_]CCt MAY have a si gmﬁcant effect on the envu'onment and an
ENVIRONMENTAL; IMPACT REPORT should be requxred o

PROJECT ANALYST: K. Forburger

‘Attachments: 1. Figure 1: Location Map/Sltc Plan- Famosa Acceleratcd G
1. Revised Figure [g-Revised’ chatxon Map . -
2. Initial Study Checklist
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Initial Study Checklist

I

Date: September 27, 2004
Project No.: 50202
Name of ?roject: . Famosa Accelerated

TIL ENVIRONMENTAL ANALYSIS:

The purpose of the Initial Study is to identify the potential for significant environmental impacts
which could be associated with & project pursuant to Section 15063 of the State CEQA. -
Guidelines. In addition, the Initial Study provides the lead agency with information-which forms
the basis for deciding whether 1o prepare an Environmental Impact Report, Negative Declaration
or Mitigated Negative Declaration.. This Checklist providés a means to facilitate carly
environmental assessment, However, subsequent to this preliminary review, modifications to the
project may mitigate adverse impacts; ‘Al answers of "yes” and "maybe” indicate'that there is a
potential for significant environmental impacts and these determinations are explained in Section
IV of the Initial Study. T . '

‘ ' Yes . .Maybe No
. AESTHETICS /NEIGHBORHOOD CHARACTER — Will the proposal result in:

Al The obstruction of any vista or scenic
view from a public viewing area? _ _ X
No obstructions of anv vistas or scenic views
would result,

[

B. The creation of a negative aesthetic site or project? o _
The proposed project would not create a negative
aesthetic.

C. Project bulk, scale, materials, or style which would
be incompatible with surrounding development? _ _
" The proposed replacement rehabilitation, open
trenchine. and/or abandonment of water and sewer
alignments within the project area would be
compatible with the surrounding development.

g

D. Substantal alteration to the existing character of
the area? 4 — -
No such alteration would resuit.

I

E. The loss of any distinctive or landmark tree(s), or a .
stand of mature trees? _ —
No such loss would result.

X

F. Substantial change in topography or ground
surface relief features? h -
No such change would result. - 4 - :

[
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G. 'I‘he loss, covering or modification of any
unique geologic or physical features.stich

as a natural canyon, sandstone. bluff, rock D , A

outcrop, or hillside with a slopé ini excess

of 25 percent? o

No such loss would result as all proposed work 18 C ey .

confined to City of San Diego pubhic rights- of-vgg_xg;, .

H. Substantial light or glare? . ) e

No such impact would result. - "o, . T L

1. * Substantial shading of other properties? s ...

No shading wounld result from project

implementation. ' e

AGRICULTUR_E RESOURCES / NATURAL RESOURCES / MINERAL
RESOURCES - Would the proposal result m:. - e

A 'I'he 1055 ‘of availability of a known mineral
resource (€.g., sand or gravel) that would be.

of value 1o the region and the resideiits of the state? " - e

o such loss would resuit. -

B. The conversion of agricultural land to ,
nonagricultural use or impairment of the
agricultural productivity of agricultural land?, ) e —

No agricultural land exists within the groI ect

alignment .

AIR QUALITY — Would the proposal'

- A. Conflict w1th or obstruct lmplementatlon of the ‘

B. Vlélatc any air quality standard dr“c,ontribute
substantially to an existing or projecteq |

air quality violation? . : L

No such violation would resuit,

C. Expose sensitive receptors to substantlal pollutant

conccntranons" ‘ . e

No such exposure would result

D. Create objectionable odors affectmg a

substantial number of people? =~ . D L

No such creation would result

Mavbe’

No

X

1

e

e

M

Mo

Ry
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E. Exceed 100 pounds per day of Particulate Matter 10
{dust)? . _

Dust would be generated temporarilv during
construction only and would be coritrolled® - -

with standard construction practices as SQBClﬁedl R R
. N ¥

the Contract Documents.

[

F.  Alter air movement in the area-of the’ rcuect‘7 o = o
No such alteration would resulf, - ' o S

gy

G: Cause a substantial alteration in moeisture, or
temperature, or any change in climate, either locally - -
.or regionally? 7 _
No such chanee would result. N B

IV. BIOLOGY - Would the proposal result in:

A. A reductibr iri the number of any unique, rare,
endangered, sensitive, or fully protected species of -
plants or animals? . —

No such reduction would result as all p_rogosed work

, would be conducted in public nghf of way:’

B

B. A substantxal change in the diversity of any Specws of
" animals or plants? — —
No such change would result. See IV. A S

wo

C. "Introduction of invasive species of plants into the _
area? oo SR
No invasive plant species would be DroDosed oo

‘|>¢ 

E. Interference with the movement of any resident or
migratory fish or wildlife species or with established
native resident or migratory wildlife'corridors?
No such interference would result. See IV A : » .

¢

E. An impact to a sensitive habitat, including, but not
limited to streamside vegetation, aquatic, riparian, oak
waoaodiand, coastal sage scrub or chaparral? o e

No such impact would result, See IV A,

F. An impaet on City, State, or federally regulated
wetlands (including, but not limited to, coastal
.salt marsh, vernal pool, lagoon, coastal, etc.} through
direct removal, filling, hvdroiomcal interruption or
other means? _ _

No such impact would result. no wetland habitat -
occurs on the proposed project site. However, the
proposed alignment is adjacent to Famosa Slough
Wetland Preserve. Although po direct impacts would
result, implementation of the appropriate MHPA

Land Use Adjacency Guidehnes would be required.
See IV A,

<

s
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G.” Conflict with the provisions of the Cit'y"s Muliple h
Spectes Conservation Program Subarea Plan or other.
approved local, regional or state habltat conservatlon
p]an'? LT vt 5
MHPA Land Use Adjacency C-‘ru:dehnes have been N
incorporated into the MMRP.

V. ENERGY ~ Would the proposal:

A. Result in the use of excessive amounts of fuei or
energy (s.g. natural gas)? e L .. X
No suchuse would result with project e
implementation. e - .

B. Result in the use of excessive amounts: of power? S '

. Scev A M i - R PR TRN PR

VI  GBOLOGY/SOILS - Would the proposal -

A. Expose people or property to gedi—c;glc ‘hazards such
as earthquakes, landshdes, mudslides, ground .
failure, or similar hazards? d e X
The cite 15 nnderiain hv Hazard (‘aTPn’nTlf@ 31 and 52 v
Proper engmeenne design wonld preclude oeolomc 1mpacts

B. Resu]t n asubstannal ncrease in. wmd or watsr " e
erosion of soils, either on or off the site? B R, &
No such increase would resulf. |

C. Belocated on a geologic unit or soil that is unstable - L Y
or that would become unstable as a result of the C
project, and potentially result in on- or off-site
Iandshde lateral spreading, submdence, hquefacuon
or collapse? _ L X
See VL A, SR

VIL HISTORICAL RESOURCES — Would the proposal resuit in:

A. Alteration of or the destruction of a prehlstonc or
historic archaeological site? ‘ S : _
See Initial Study Discussion, . .o

e

B. Adverse physical or aesthetic effects to a prehistoric
or historic building, structure, object, or site? _
See Initial Study Discussion.

M

C. Adverse physical or aesthetic effects to an
architecturally significant building, structure, or ,
object? - . _
No structures exist within the fioposed project - ' o

alignments,

B
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VIIL

D, Any impact to existing religious or sacred uses within
the potential impact area?
No emstme religous or sacred nses, occur on-site.

E. The distarbance of any human remams mcludmcr
those interred outside of formal cemeteries? -
See VIL A,

HUMAN HEALTH/PUBLIC SAFETY / HAZARDOUS
MATERIALS: Would the proposal

A Create any known health hazard (excludmg
mental health)?
The County of San Diego Department of
Environmental Health (DEH) Hazardous

Materials Establishment Listing database

identifies potentially hazardovs material
release sites throughout the City of San Diego.

As a result, a DEH website search was Was i

conducted for the project resultmg an “open’ "site
within 1,000 feet of the prop‘ osed:ahments

As such, frenching activities m

this area could possibly encounter some

petroleum-contaminated eoils. Therefore, the
proposed project wouldiiticlude langnage - »

within specifications and Contract Documents '
which address the handling of hazardous materials.

See Initial Study Discussion.

B. Expose people or the environment to a significant
hazard throngh the routine transpozt use or disposal
of hazardous materials?

See VIIL A.

C. Create a future risk of an explosion or the release of
hazardous substances (including but not limited to
gas, oil, pesticides, chemicals, radiation, or exploswes)"
See VIIL A.

D. lmpalrxmplementahon of, or physically interfere
with an adopted emergency response plan or
emergency evacuation plan?

The proposed proiect would not impair or interfere

with an adopted emergency plan.

E. Belocated on a site which is included on a list of
hazardous materials sites compiled pursuant to
~Government Code Section 63962.5 and, as a result,
create & significant hazard to the public or
environment? ,
No sites have been identified, See VIILA and Initia
Study Discussion

Mavbe

id

N

[

X
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F. Create a significant hazard to the public or the -
environment through reasonably foreseeabie:upset -
and accident conditions involving the release of

hazardous materials into the enviromment? S

No such hazards would result. See III A and Inmal
Swmudy D1scussmn s

HYDROLOGY/WATER QUALITY Would the proposal
result in:
A. An increase m pollutant discharges, including down
_ Stream sedimentation, {o receiving waters during or
“Ffollowing construction? Consider water quahty ’
parameters such as temperature-dissolved:okygen, e

turbidity and otheér typical storm water pollutants. Tul. e

Compliance with the City of San Diego Storm
Water Standards is required arid Best. Maﬁag' ernent: -

‘Practices would be incomparated into the nro;cct
specifications.

B. Anincrease in impervious surfaces and assomated

increased runoff? o
See IX A,

C. Substantial alteration to on- and off-site drainage
patterns due to changes in runoff flow rates or.--
volumes?

The QI‘O]eCt would not substanually alter dramags
pattern

D. Discharge of identified pollutants to an aiready
impaired water body (as listed on the Clea.n Water
Act Section 303(4) list)? . = _
No such discharge would result, ‘ S R

E. A potentially si ﬂmﬁcant adverse lmpact on ground
‘water quality? _
No such impact would result,

F. Cause or contribute 1o an exceedance of applicable
surface or groundwater receiving water guality
objectives or degradation of beneficial uses? .
- Mo such exeedance would result. :

LAND USE — Would the proposél result in:

A. Aland use which is inconsistent with the adopted
community plan land use designation fof the site or
conflict with any applicable land use plan, policy or
regulation of an agency with Junsdlctmn overa:
pro_}cct’? _

The projects would be conmstent with th

applicable Peninsula Community Plan.

Mavbe

[

No

%

X

™

P4
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XL

XIL

B. A conflict with the goals, objectives and
recommendations of the cammumty plan in which it
is lacated?

No such conflict would result,

C. A conflict with adopted environmental pians,
including applicable habitat conservation plans
adopted for the purpose of avoiding or mitigating an
environmental effect for the area?

No such conflict would result. See X. A. and I_m'ual
Study Discussion

D. Physically divide an estabhshéd cgﬁunumty'?
Proposed project would.not nhvswa]lv dw1de an

established community,

E. Land uses which are not compatible with aircraﬁ
accident potential as defined by an adopted airport
Comprehensive Land Use Plan? _
No such impact would result.

NOISE — Would the proposal resﬁlt in:

Py

A significant increase in the sxvisting amhient noise
levels?

Construction activities would adhere to the City of
San Diego’s Noise ordinance.

B. Exposure of people to noise levels which exceed the
City's adopted noise ordinance?

See X1 AL

C: Exposure of people to current or future
transportat]on noise levels which exceed standards
established in the Transportation Element of the
General Plan or an adopted airport Comprehensive
Land Use Plan?

See XI. A,

PALEONTOLOGICAL RESOURCES: Would the
proposal impact a unigue paleontological resource or
site or unique geologic feature?

See Injtial Study Discussion.

POPULATION AND HOUSING — Would the proposal:

A. Induce substantial population growth in an arez,
either directly (for example, by proposing new
homes and businesses) or indirectly (for example,
through extension of roads or other infrastructure)?
The proposed project would not induce population
growth.

<
&

Mavbe
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e

B. Displace substantial numbers of existing housing,
necessnatmg the construction of replacement ‘
housing elsewhere? _ _
- The project would not displace or necessitate
the construction of housing.

C. Alier the planned location, distribution, density or U ! L e
growth rate of the population of an area? B T4

The project would not alter the popuiation of the . e
COMMUTNEY. G e e

XIv. PUBLIC SERVICES — Would the proposal have an effect .. ... O~
upon, ot result in a need for new or altered governmental services ST
in any of the following areas: . _ P
L A L o T WP S e i L P R N R
A. Fire protection? T e T
No additional fire protection services would be ' .

Tequired. : oo N T R

-

B. Police protection? ' T

No additional police protection would be required. = .

C. Schools? B c
. No change to existing schools would 0ccur s

D. Parks or other recreational facilities? I 4

Existing access to recreational areas would not be .
affected, arte L ‘ .

*

E. Maintenance of pubhc faciliges, mcludmg roads" - -' - _' S X

Existing public facxht:cs would not be aﬁ'ccted

F. Other governmental semces" L O e
tmstmg services would remain unaffected . L e e

XV. RECREATIONAL RESOURL,ES‘gAV\fq_uld{hg;p;opo'sélfggult"'iqé";"‘ AT

A. Would the project increase the use of existing
neighborhood and regional parks.orother:, . N P
recreational facilities such that.substantial physical . T

. deterioration of the facility would occur or be . L
accelerated? T
The project does not include recreational facilities -
or require the construction or expansmu of . . e T

recreational fagilities, e T
S o

C. Does the project include recreatjonal facilities or
tequire the construction or expansion of recreational
facilities which might have an adverse physical.
effect on the environment? o _
See XV. A, N

I
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Yes Mavbe

XVI. TRANSPORTATION/CIRCULATION — Would the proposal
result in

" A. Traffic generation in sxcess of specific/
community plan allocation? _ -
No such Eencration would resuit; ' T
B. Anincrease in projected traffic which is substannal in
relation to the existing rraffic load and capacity of the ‘
street system? _ —_ —
No such increase would rcsult - -," s e : ce T

C. An increased demand for off-site parkmg" IR

No parking is proposed with the Famosa Acceleraied
" Project.-- , ‘ _

D. Effects on existing parking? . o ' __;r".’"?'-ﬂ.r
~ No such effects would result,

E. Substantial impact upon existing or planned
-transportation systems? — —_
“Project would not impact existing or planned
transportation systems. A traffic cofitrol'plad Wwould

_be implemented upon construction.

F. Alterations to present circulation rhovéments:
including effects on existing public aceess to .
beaches, parks, or other open, space areas" _ —
No such alteration would result‘ A ’ o

G. 'Increase in-traffic hazards for motor vehmles
"bicyclists or pedestrians due to a proposed, non-
standard design feature (e.g., poor sight.distance or
driveway onto an access- restncted roadway ? S —
Project would not increase traffic hazards for motor S
vehicles. bicyelists or nedegtnans '

H. A conflict with adopted policies, plans or programs
supporting alternative transportatiofi models [e
_bus turnouts, bicycle racks)? o —
See XVLE sbove, '

XVI. UTILITIES - Wouid the proposal result in a need for new
syslems, or require substantial alterations to existing:
utilities, inchuding:

A. Natural gas? ) = T
Existing urilities would not be affected.

B. Communications systems? : — —
Existing utilities would not be affected.

K

Mo

VI
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C.- Water? - L '
The proposed project consists of the rgg]acement _
water alionments within ihe City of Saa Diego.

D. Sewer?

The proposed project consists of the rgg]acement
rehabilitation. open trenching, and abandoninent of

sewer alieonments within the C]tv of San Dxego

‘E. Storm water drainage? -

No change in dramage patterns is antmlpatcd

F. Solid waste disposal?
- Existine service would remain unaffected.

XVII. WATER CONSERVATION — Would the proposal result in:

A. Use of excessive amounts of water?
The project would not require the use of excessive
amounis of water.

B. Landscaping which is predominantly non-drought
resistant vegetation?

No landscaping is proposed.
XIX. MANDATORY FINDINGS OF SIGNIFICANCE:

A, Does the project have the potential to degrade the
quality of the environment, substantially reduce the
habitat of a fish or wildlife species, cause a fish or
wildlife population to drop below self sustaining
levels, threaten to eliminate a plant or animal
community, reduce the number or restrict the range
of a rare or endangered plant or animal, or eliminate
important examples of the major periods of
Californiz history or prehistory?

See Initial Study Discussion.

B. Does the project have the potential to achieve
- short-term, to the disadvantage of long-term,

environmenta) goals? (A short-term impact on the
environment is one which occurs in a relatively
brief, definitive period of time while long-term
impacts would endure well into the future.)
The proposed project would not result in an impact
to long-term environmental goals.

10
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C. Does the project have impacts which are
individually limited, bat cumularively considerable?
{A project may ufnpact on two or more separate
resources where the impact on each resource is
_ relatively small, but where the effect of the total of .
those impacts on the environment is significant.) . .

The proposed project would not re'iult iy cmnulanve . _
impacts, ‘ S - o

D. Does the project have environmenta! effects which
would cause substantial adverse effects on- human :
beings, either directly or indirectly?;. . -~ . R
The project would not result in- env1ronmcntal o

effects which would cause substantial effects
on human beines.

|
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INITLAL STUDY CHECKLIST
REFERENCES

Aestheties / Neighborhood Character

City of San Diego Progress Guide and General Plan.

Comemunity Plan. | e
Local Coastal Plan. . | |
Agricultural Resources / Natural Resources / Mineral Resqurces

City of San Diego Progress Guide and General Plan,

U.S. Department of Agriculture, Soil Survey - San Diego Areq, Cahforma, PETand X1,
1973. . N :

Califormia Department of Conservation - Dwxsxon of Mmes and Geolovy, Mmerai Land

- Classification.

Division of Mines and Gealogy, Special Report 153 - Significant Résifi}fdes‘Mapé.
California Clean Air Act Guidélines (Indirect Source Control Programs) 1990.
Regmnal Air Quahty Strategies (RAQS) - APCD.

Site Specific Report:

B;blogy |

City of San Diego, Muluple Species Conservation Preora.m {MSCP), Subarea Plan,
1997 .

City of San Diego, MSCP, "Vegetation Communities mth Sensitive Spec;es and Vernal
Pools" maps, 1996.

City of San Diego, MSCP, "Multiple Habitat Planning Area" maps, 1997.

Community Plan - Resource Element.

California Department of Fish and Game, California Natural Diversity Database, "State
and Federally-listed Endangered, Threatened and Rare Plams of Cahfomla " January

2001.
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V.

VI.

I

b4 R4

VIIL

Ipé

|

IX.

s

Caiifornia Department of Fish & Game, California Natura] Diversity Database,
"State and Federally-listed Endanﬂered and Threatenéd Animals of Cahforma. !

January 2001.

City of Szn Diego Land Development Code Biology Guidelines.

Energy

Geology/Soils
City of San Diego Seismic Safery Study.
U.s. Deparcmcnt of Aanculmre Soil Survey San Dieao Area, Cahforma, Part I and 1,

-December 1973 and Part 1T, 1975

Hlstor:cai Resources

City of San Diego Hlstancal Resources Guidelines,
City of Sani Diego Archasology Library.

Historical Resources Boa}_'d_ List.

Community Historical Sunfey

Human Health / Public Safety/ Hazardous Materials

San Diego County Hazardous Materials Environmental Assessment Llsnn , County
Website,

San Diego County Hazardous Materials Managerment Division

FAA Determination

‘State Assessment and Mitigation, Unauthorized Release Listing, Public Use Authorized

1995,
Airport Comprehensive Land Use Plan.

Site Specific Report:

‘Hydrology/Water Quality

Flood Insurance Rate Map (FIRM).

Federal Emergency Management Agency (FEMA), National Flood Insurance Program -
Flood Boundary and Floodway Map.
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Clean Water Act Section 303(d) list, dated May 19, 1999,
http.//www . swreb.ca.gov/tmdl/303d_lists.htmi). L Eaea e

Land Use

Ciry of San Diego Progress Guide and General Plan.

Community Plans. ‘

Alrport Comprehcnsiive Land Use Plan , R
City of San Diego Zoning Maps |

FAA Determination

Noise ' ey e gy
Community Plans e e g e
Land Development Code T . SRR
San Diego International Airport - Lindbergh Field CNEL Maps. G
Brown Field Airport Master Plan CNEL Maps.

Montgomery Field CNEL Maps:.- - . -,

San Diego Association of Governments - San Diego Regional Average Weekday. Traffic
Volumes.

R RPN Y

San Diego Metropolitan Area Averaoe Weekday Trafﬁc Volume Maps, SANDAG

City of San Diego Progress Gmdc and Gencral Plan, o

Paleontoloolcal Resources

C1ty of San Dlego Paleontologlcaj Gu1dehnes

Thomas A., and Stephen L. Wa]sh "Pa]eomo}oowa} Resources Cny of San chao, "o
'Depa.rtmant of Paleontology San Diego Natural HlsLory Museum, 1996. .

Kennedy, Michael P., and Gary L. Peterson, "Geology of the San Diego Metropolitan
Area, California. Del Mar, La Jolla, Point Loma, La Mesa, Powayp.and.SW 1/4.:. -
Escondidc 7 1/2 Minute Quadrangles,” California Division of Mines and Geolggv

Bulletin 200, Sacramento, 1975.

Kennedy, Michael P. , and Siang S. Tan, "Geology of National City, Imperial Beach and
Otay Mesa Quadrancv]es Southern, San DIE"O Metropolitan Area, California," Map Sheet

29, 1977.

Site Specific Report:

14 -


http://www.swrcb.ca.gov/tmdl/303d

060393

XIIL

<

XIV.

< X

XV.

b

Population / Housing
City of San Diego Progress Guide and General Plan.
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ATTACHMENT A
MITIGATION, MONITORING, AND REPORTING PROGRAM
FAMOSE ACCELLERATED
PROJECT NO. 50202

This Mitigation Monitoring and Reporting Program is designed to ensure compliance with AB
3180 (1989) during implementation of mitigation measures. This program identifies at a
minimum: the department responsible for the monitoring, what 15 to be monitored, how the
monitoring shail be accomplished, the monitoring and reporting schedule, and completion
requirements. The City of San Diego, Engineering and Capital Projects Department and the
Development Services Department are jointly responsible for ensuring that this program is
carried out.

GENERAL

1. The Assistant Deputy Director (ADD) of the City’s Entitlements Division shall

|

verify that the following statement is shown on the grading and/or construction
plans as a note under the heading Environmental Requirements: Famosa
Accelerated is subject to a Mitigation, Monitoring and Reporting Program (MMRP)
and shall conform to the mitigation conditions as contained in the AMND (Project
No. 50202. '

Dringe ta tha commencament n‘(" “vnv‘( 2 D\‘Pr‘nf\Qh’\"f‘hﬁﬂ \APPHY\G (pTP (‘f“’\\\ Qhﬂu hf‘
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conducted and include City of San Dlego s Mitigation Monitoring “and Coordination
(MMC) staff, Resident Engineer, Project Biol ogist (if applicable), Project
Archaeologist, Native American Monitor, Project Paleontologist, and other parties
of interest.

HISTORICAL RESOURCES (ARCHAEOLOGY)

I.  Prior to Permit Issuance or Bid Opening/Bid Award
A. Entitlements Plan Check

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is
applicable, the Assistant Deputy Director (ADD) Environmental
designee shall verify that the requirements for Archaeological
Monitoring and Native American monitoring have been noted on the
appropriate construction documents.

B. Letters of Qualification have been submitted to ADD

1. Prior to Bid Award, the applicant shall submit a letter of verification to
Mitigation Monitoring Coordination (MMC) identifying the Principal
Investigator (PI) for the project and the names of all persons involved in
the archaeological monitoring program, as defined in the City of San
Diego Historical Resources Guidelines (HRG). If applicable, individuals
involved in the archaeological monitoring program must have completed
the 40-hour HAZWOPER training with certification documentation.

2. MMC will provide a letter to the applicant confirming the qualifications
of the PT and all persons involved in the archacological monitoring of
the project.

3. Prior to the start of work, the applicant must obtain approval from MMC
for any personnel changes associated with the monitoring program.



Page 2

050596

I Prior to Start of Construction
A. Verification of Records Search

1. The PI shall provide verification to MMC that a site specific records
search (1/4 mile radius) has been completed. Verification includes, but
is not limited to a copy of a confirmation letter from South Coast
Information Center, or, if the search was in-house, a letter of verification
from the PI stating that the search was completed.

2. The letter shall introduce any pertinent information concerning
expectations and probabilities of discovery during trenching and/or
grading activities.

3. The PI may submit a detaﬂed letter to MMC requesting a reduction to
the % mile radius.

B. PI Shall Attend Precon Meetings

I. Prior to beginning any work that requires monitoring; the Applicant
shall arrange a Precon Meeting that shall include the PI, Construction
Manager (CM) and/or Grading Contractor, Resident Engineer (RE),
Building Inspector (BI), if appropriate, and MMC. The qualified
Archaeologist and Native American monitor shall attend any
grading/excavation related Precon Meetings to make comments and/or -
suggestions concerming the Archaeological Monitoring program with the
Constructlon Manager and/or Grading Contractor.

a. If the Pl is unable to attend the Precon Meeting, the Applicant shall
schedule a focused Precon Meeting with MMC, the PI, RE, CM or
BI, if appropriate, prior to the start of any work that requires
monitoring.

2. Acknowledgement of Responsibility for Curation (CIP or Other Public
Projects)

The applicant shall submit a letter to MMC acknowledging their,

responsibility for the cost of curation associated w1th all phases of the

archaeological monttoring program.

3. Identify Areas to be Monitored
a. Prior to the start of any work that requires monitoring, the PI shall

submit an Archaeological Monitoring Exhibit (AME) based on the
appropriate construction documents (reduced to 11x17) to MMC for

. approval identifying the areas to be monitored including the
delineation of grading/excavation limits.

b. The AME shall be based on theresults of a site specific records
search as well as information regarding the age of existing pipelines,
laterals and associated appurtenances and/or any known soil
conditions (native or-formation).

c. MMC shall notify the PI that the AME has been approved.

4. When Monitoring Will Occur
a. Prior to the start of any work, the PI shall also submit a construction

schedule to MMC through the RE indjcating when and where
monitoring will occur.
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b. The PI may submit a detailed letter to MMC prior to the start of
work or during construction requesting a modification to the
monitoring program. This request shall be based on relevant
information such as review of final construction documents which
indicate conditions such as age of existing pipe to be replaced, depth
of excavation and/or site graded to bedrock, etc., which may reduce
or increase the potential for resources to be present.

5. Approval of AME and Construction Schedule

After approval of the AME by MMC, the PI shall submit to MMC -
written authorization of the AME and Construction Schedule from the

CM..

III.  During Construction
A. Monitor Shall be Present During Grading/Excavation/Trenching -

1.

The Archaeological monitor shall be present full-time during
grading/excavation/trenching activities including, but not limited to
mainline, laterals, jacking and receiving pits, services and all other
appurtenances associated with underground utilities as identified on the
AME and as authorized by the CM. The Native American monitor shall

determine the extent of their presence during construction related
activities based on the AME and provide that information to the PI and
MMC. The Construction Manager is responsible for notifying the
RE, P, and MMC of changes to any construction activities.

The monitor shall document field activity via the Consultant Site Visit

Record (CSVR). The CSVR’s shall be faxed by the CM to the RE the

- first day of monitoring, the last day of monitoring, monthly

(Notification of Monitoring Completion), and in the case of ANY
discoveries. The RE shall forward copies to MMC.
The PI may submit a detailed letter to the CM and/or RE for concurrence

“and forwarding to MMC during construction requesting a modification

to the monitoring program when a field condition such as modern
disturbance post-dating the previous trenching activities, presence of
fossil formations, or when native soils are encountered may reduce or
increase the potential for resources to be present.

B. Discovery Notification Process

1.

In the event of a discovery, the Archaeological Monitor shall direct the
contractor to temporarily divert trenching activities in the area of
discovery and immediately notify the RE or BI, as appropriate.

The Monitor shall immediately notify the PI (unless Monitor is the PT)
of the discovery. ‘

The PI shall immediately notify MMC by phone of the discovery, and
shall also submit written documentation to MMC within 24 hours by fax
or email with photos of the resource in context, if possible.

C. Determination of Significance
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1. The PI and Native American monitor shall evaluate the significance of
the resource. If Human Remains are involved, follow protocol in Section

[V below.

a. The PI shall immediately notify MMC by phone to discuss

- significance determination and shall also submit a letter to MMC
indicating whether additional mitigation is required.

b. If the resource is significant, the PI shall submit an Archaeological
Data Recovery Program (ADRP) and obtain written approval of the
program from MMC, CM and RE. ADRP and any mitigation must
be approved by MMC, RE and/or CM before ground disturbing
activities in the area of discovery will be allowed to resume.

(1). Note: For pipeline trenching projects only, the PI shall

" implement the Discovery Process for Pipeline Trenchlng
projects identified below under “D.”

c. If resource is not significant, the PI shall submit a letter to MMC
indicating that artifacts will be collected, curated, and documented in
the Final Monitoring Report. The letter shall also indicate that that
no further work is required.

(1). Note: For Pipeline Trenching Projects Only. If the deposit is
limited in size, both in length and depth; the information value
is limited and is not associated with any other resource; and
there are no unique features/artifacts associated with the
deposit, the discovery should be considered not significant.

(2). Note, for Pipeline Trenching Projects Only: If significance can
not be determined, the Final Monitoring Report and Site -
Record (DPR Form 523A/B) shall identify the discovery as
Potentially Significant.

D. Dlscovery Process for Significant Resources - Pipeline Trenching Projects
The following procedure constitutes adequate mitigation of a significant
discovery encountered during pipeline trenching activities including but not
limited to excavation for jacking pits, receiving pits, laterals, and manholes
to reduce impacts to below a level of significance:

1. Procedures for documentation, curation and reporting

a. One hundred percent of the artifacts within the trench alignment and
width shall be documented in-situ, to include photographic records,
plan view of the trench and profiles of side walls, recovered,
photographed after cleaning and analyzed and curated. The
remainder of the deposit within the limits of excavation (trench
walls) shall be left intact.

b. The PI shall prepare a Draft Monitoring Report and submit to MMC
via the RE as indicated in Section VI-A.

¢. The PI shall be responsible for recording (on the appropriate State of
California Department of Park and Recreation forms-DPR 523 A/B)
the resource(s) encountered during the Archaeological Monitoring
Program in accordance with the City’s Historical Resources
Guidelines. The DPR forms shall be submitted to the South Coastal
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Information Center for either a Primary Record or SDI Number and
" included in the Final Monitoring Report.
d. The Final Monitoring Report shall include a recommendation for
monitoring of any future work in the vicinity of the resource.

Discovery of Human Remains

If human remains are discovered, work shall halt in that area and the following
procedures.as set forth in the California Public Resources Code (Sec. 5097.98)
and State Health and Safety Code (Sec. 7050.5) shall be undertaken:

A. Notification

1.

2.

Archaeological Monitor shall notify the RE or BI as appropriate, MMC,
and the PI, if the Monitor is not qualified as a P1. MMC will notify the
appropriate Senior Planner in the Environmental Ana]y51s Section

. (EAS).

The PI shall notify the Medical Examiner after consultation with the RE,
either in person or via telephone.

B. Isolate discovery site

1.

Work shall be directed away from the location of the discovery and any
nearby area reasonably suspected to-overlay adjacent human remains

until a determination can he made 1'-1; the Medical Examinerin

consultation with the PI concerning the provenience of the remains.

The Medical Examiner, in consultation with the P1, will deterrmine the
need for a field examination to determine the provenience.

If a field examination is not warranted, the Medical Examiner will
determine with input from the PL, if the remains are or are most likely to
be of Native American origin. :

C. If Human Remains ARE determined to be Native American

1.

(U8

The Medical Examiner will notify the Native American Heritage
Commission (NAHC) within 24 hours. By law, ONLY the Medical
Examiner can make this call.

NAHC will immediately identify the person or persons determined to be

the Most Likely Descendent (MLDY) and provide contact information.

The MLD will contact the P1 within 24 hours or sooner after the Medical

Examiner has completed coordination, to begin the consultation process

in accordance with the California Public Resource and Health & Safety

Codes.

The MLD will have 48 hours to make recommendations to the property

owner or representative, for the treatment or disposition with proper

digmty, of the human remains and associated grave goods.

Disposition of Native American Human Remains shall be determmed

between the MLD and the PL IF:

a. The NAHC 1s unable to identify the MLD, OR the MLD failed to
make a recommendation within 48 hours after being notified by the
Commussion; OR; :

b. The landowner or authorized representative rejects the
recommendation of the MLD and mediation in accordance with PRC
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5097.94 (k) by the NAHC fails to provide measures acceptable to the
[andowner.
c. To protect these sites, the landowner shall do one or more of the
- following: '
(1) Record the site with the NAHC;
(2) Record an open space or conservation easement; or
(3) Record a document with the County. :

d. Upon the discovery of multiple Native American human remains
during a ground disturbing land development activity, the landowner
may agree that additional conferral with descendants is necessary to
consider culturally appropriate treatment of multiple Native
American human remains. Culturally appropriate treatment of such a
discovery may be ascertained from review of the site utilizing
cultural and archaeological standards. Where the parties are unable
to agree on the appropriate treatment measures the human remains
and buried with Native American human remains shall be reinterred
with appropriate dignity, pursuant to Section 5.c., above.

D. If Human Remains are NOT Native American

1.

2.

3.

~ The PI shall contact the Medical Examiner and notify them of the

historic era context of the burial,

The Medical Examiner will determine the appropriate course of action
with the PI and City staff (PRC 5097.98).

If the remains are of historic origin, they shall be appropriately removed
and conveyed to the Museum of Man for analysis. The decision for
internment of the human remains shall be made in consultation with
MMC, EAS, the applicant department and/or Real Estate Assets
Department (READ) and the Museum of Man.

V. Night and/or Weekend Work
A. If night and/or weekend work is included in the contract

1.

When night and/or weekend work is included in the contract package,
the extent and timing shall be presented and discussed at the precon
meeting.
The following procedures shall be followed.
a. No Discoveries ‘
In the event that no discoveries were encountered during night
and/or weekend work, the PI shall record the information on the
CSVR and submit to MMC wvia fax by 8AM of the next business day.
b. Discoveries
All discoveries shall be processed and documented using the existing
procedures detailed in Sections III - During Construction, and IV —
Discovery of Human Remains.
c. Potentially Significant Discoveries
If the P1 determines that a potentially significant discovery has been
made, the procedures detailed under Section III - During
Construction shall be followed.
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d. The PI shall immediately contact the RE and MMC, or by 8AM of
the next business day to report and discuss the findings as indicated
in Section III-B, unless other specific arrangements have been made.

_B. If night and/or weekend work becomes necessary during the course of

construction

1.

2.

The Construction Manager shall notify the RE, or Bl, as appropriate, a
minimum of 24 hours before the work is to begin.
The RE, or BI, as appropriate, shall notify MMC immediately.

C. All other procedures described above shall apply, as appropriate.

Post Construction
A. Submmttal of Draft Monitoring Report

1.

The PI shall submit two copies of the Draft Momtormg Report (even 1f
negative), prepared in accordance with the Historical Resources
Guidelines (Appendix C/D) which describes the results, analysis, and

conclusions of all phases of the Archaeclogical Monitoring Program

(with appropriate graphics) to MMC via the RE for review and approval

within 90 days following the completion of monitoring,

a. For significant archaeological resrirces enconntered during
monitoring, the Archaeological Data Recovery Program or Pipeline
Trenching Discovery Process shall be included in the Draft
Monitoring Report.

b. Recording Sites with State of California Department of Parks and
Recreation
The PI shall be responsible for recording (on the appropriate State
of California Department of Park and Recreation forms-DPR 523
A/B) any significant or potentially significant resources encountered
during the Archaeological Monitoring Program in accordance with
the City’s Historical Resources Guidelines, and submittal of such
forms to the South Coastal Informauon Center with the Final
Monitoring Report.

MMC shall retumn the Draft Monitoring Report to the PI via the RE for

revision or, for preparation of the Final Report.

The PI shall submit revised Draft Monitoring Report to MMC via the

RE for approval.

MMC shall provide written verification to the PI of the approved report.

MMC shall notify theé RE or Bl, as appropriate, of receipt of all Draft

Monitoring Report submittals and approvals.

B. Handling of Artifacts

I.

2.

The PI shall be responsible for ensuring that all cultural remains
coliected are cleaned and catalogued

The PI shall be responsible for ensuring that all artifacts are analyzed to
identify function and chronology as they relate to the history of the area;
that faunal material is identified as to species; and that specialty studies
are completed, as appropriate.
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C. Curation of artifacts: Accession Agreement and Acceptance Verification

1. The PI shall be responsible for ensuring that all artifacts associated with
the survey, testing and/or data recovery for this project are permanently
curated with an appropriate institution. This shall be completed in
consultation with MMC and the Native American representative, as
applicable. ‘

2. The PI shall submit the Accession Agreement and catalogue record(s) to
the RE or BI, as appropriate for doner signature with a copy submitted
to MMC.

3. The RE or BI, as appropriate shall obtain signature on the Accession
Agreement and shall return to PI with copy submitted to MMC.

4. The PI shall include the Acceptance Verification from the curation
institution in the Final Monitoring Report submitted to the RE or BI and
MMC. -

D. Final Monitoring Report(s) _

1. The PI shall submit one copy of the approved Final Monitoring Report
to the RE or BI as appropriate, and one copy to MMC (even if negative),
within 90 days after notification from MMC of the approved report.

2. The RE shall, in no case, issue the Notice of Completion until receiving a
copy of the approved Final Momtonng Report from MMC which 1ncludes the
Acceptance Verification from the curation institution.

PALEONTOLOGICAL RESOURCES

I

II.

Prior to Permit Issuance or Bid Opening/Bid Award
A. Entitlements Plan Check

1. Pror to permit issuance or Bid Opening/Bid Award, whichever 1s
applicable, the Assistant Deputy Director (ADD) Environmental
designee shall verify that the requirements for Paleontological
Monitoring have been noted on the appropriate construction documents.

B. Letters of Qualification have been submitted to ADD '

1. Prior to Bid Award, the applicant shall submit a letter of verification to
Mitigation Monitoring Coordination (MMC) identifying the Principal
Investigator (PI) for the project and the names of all persons involved in
the paleontological monitoring program, as defined in the C1ty of San
Diego Paleontology Guidelines.

2. MMC will provide a letter to the applicant confirming the qualifications
of the PI and all persons involved in the paleontological monitoring of
the project.

3. Prior to the start of work, the applicant shall obtain approval from MMC
for any personnel changes associated with the monitoring program.

Prior to Start of Construction
A. Verification of Records Search
1. The PI shall provide verification to MMC that a site specific records
search has been completed. Verification includes, but is not limited to a
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copy of a confirmation letter from San Diego Natural History Museum,
other institution or, if the search was in-house, a letter of verification
from the PI stating that the search was completed.

The letter shall introduce any pertinent information concerning
expectations and probabilities of discovery during trenching and/or
grading activities.

B. PI Shall Attend Precon Meetings

1.

19

Prior to beginning any work that requires monitoring, the Apphcant shall
arrange a Precon Meeting that shall include the PI, Construction
Manager (CM) and/or Grading Contractor, Resident Engineer (RE),
Building Inspector (BI), if appropriate, and MMC. The qualified
paleontologist shall attend any grading/excavation related Precon
Meetings to make comments and/or suggestions concerning the
Paleontological Monitoring program with the Construction Manager
and/or Grading Contractor.

a. If the PIis unable to attend the Precon Meeting, the Applicant shall
schedule a focused Precon Meeting with MMC, the PI, RE, CM or
BI, if appropriate, prior to the start of any work that requires
‘monitoring.

A nlrnn!v]pﬂ(n:mp nt of Rec

Projects)

The applicant shall submit a letter to MMC acknowledging their

responsibility for the cost of curation associated with all phases of the

paleontological moniforing program.

Identify Areas to be Monitored

a. Pror to the start of any work that requires monitoring, the PI shali
submit a Paleontological Monitoring Exhibit (PME) based on the
appropriate construction documents (reduced to 11x17) to MMC for
approval identifying the areas to be monitored including the
delineation of grading/excavation limits.

b. The PME shall be based on the results of a site specific records
search as well as information regarding existing known soil
conditions (native or formation).

¢. MMC shall notify the PI that the PME has been approved.

When Monitoring Will Occur

a. Prior to the start of any work, the P shall also submit a construction
schedule to MMC through the RE indicating when and where
monitoring will ocecur.

b. The PT may submit a detailed letter to MMC prior to the start of
work or during construction requesting a modification to the
monitoring program. This request shall be based on relevant
information such as review of final construction documents which
indicate conditions such as depth of excavation and/or site graded to

. bedrock, presence or absence of fossil resources, etc., which may
reduce or increase the potential for resources to be present.

neihility for Curation (CIP or Other Poblic

. Approval of PME and Construction Schedule
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After approval of the PME by MMC, the PI shall submit to MMC
written authorization of the PME and Construction Schedule from the

CM.

- III. ~ During Construction
A. Monitor Shall be Present During Grading/Excavation/Trenching

1.

The monitor shall be present full-time during
grading/excavation/trenching activities including, but not limited to
mainline, laterals, jacking and receiving pits, services and all other
appurtenances associated with underground utilities as identified on the
PME and as authorized by the CM that could result in impacts to
formations with high and/or moderate resource sensitivity at depths of
10 feet or greater and as authorized by the construction manager. The
Construction Manager is responsible for notifying the RE, PI, and
MMC of changes to any construction activities.

The monitor shall document field activity via the Consultant Site Visit
Record (CSVR). The CSVR’s shall be faxed by the CM to the RE the
first day of monitoring, the last day of monitoring, monthly
(Notification of Monitoring Completion), and in the case of ANY
discoveries. The RE shall forward copies to MMC.

The PI may submit a detailed letter to the CM and/or RE for concurrence
and forwarding to MMC during construction requesting a modification
to the monitoring program when a field condition such as trenching
activities that do not encounter formational soils as previously assumed,
and/or when unique/unusual fossils are encountered, which may reduce
or increase the potential for resources to be present.

B. Discovery Notification Process

1.

In the event of a discovery, the Paleontological Monitor shall direct the
contractor to temporarily divert trenching activities in the area of
discovery and immediately notify the RE or BI, as appropriate.

The Monitor shall immediately notify the PI (unless Monitor is the PI)
of the discovery.

The PI shall immediately notify MMC by phone of the discovery, and
shall also submit written documentation to MMC within 24 hours by fax
or email with photos of the resource in context, if possible.

C. Determnation of Significance

1.

The PJ shall evaluate the significance of the resource.

a. The PI shall imimediately notify MMC by phone to discuss
significance determination and shall also submit a letter to MMC
mdicating whether additional mitigation is required. The
determination of significance for fossil discoveries shall be at the
discretion of the PIL.

b. 1If the resource is significant, the PI shall submit a Paleontological
Recovery Program (PRP) and obtain written approval of the program
from MMC, MC and/or RE. PRP and any mitigation must be
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approved by MMC, RE and/or CM before ground disturbing

activities in the area of discovery will be allowed to resume.

(1). Note: For pipeline trenching projects only, the P1 shall
implement the Discovery Process for Pipeline Trenching
projects identified below under “D.” '

c. Ifresource is not significant (e.g., small pieces of broken common
shell fragments or other scattered common fossils) the PI shall notify
the RE, or Bl as appropriate, that a non-significant discovery has
been made. The Paleontologist shall continue to monitor the area
without notification to MMC unless a significant resource is
encountered. ,

d. The PI shall submit a letter to MMC indicating that fossil resources
will be collected, curated, and documented in the Final Monitoring
Report. The letter shall also indicate that no further work is required.
(1). Note: For Pipeline Trenching Projects Only. If the fossil

discovery is limited in size, both in length and depth; the
mnformation value is limited and there are no unique fossil
features associated with the discovery area, then the discovery

should be considered not significant.
(2). Note, for Pineline Trenching Projects Only: If significance can
not be determined, the Final Monitoring Report and Site
Record shall identify the discovery as Potentially Significant.
D. Discovery Process for Significant Resources - Pipeline Trenching Projects
The following procedure constitutes adequate mitigation of a significant
discovery encountered during pipeline trenching activities including but not
limited to excavation for jacking pits, receiving pits, laterals, and manholes
to reduce impacts to below a level of significance.
1. Procedures for documentation, curation and reporting
a. One hundred percent of the fossil resources within the trench
alignment and width shall be documented in-situ photographically,
drawn in plan view (trench and profiles of side walls), recovered
fromn the trench and photographed after cleaning, then analyzed and
curated consistent with Society of Invertebrate Paleontology
Standards. The remainder of the deposit within the limits of
excavation (trench walls) shall be left intact and so documented.

b. The PI shall prepare a Draft Monitoring Report and submit to MMC
via the RE as indicated in Section VI-A.

¢. The PI shall be responsible for recording (on the appropriate forms
for the San Diego Natural History Museum) the resource(s)
encountered during the Paleontological Monitoring Program 1n
accordance with the City’s Paleontological Guidelines. The forms
shall be submitted to the San Diego Natural History Museum and
included in the Final Monitoring Report.

-d. The Final Monitoring Report shall include a recommendation for

monitoring of any future work in the vicinity of the resource.
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IV.  Night and/or Weeekend Work
A. If night and/or weekend work is included 1n the contract
1. When night and/or weekend work is included in the contract package,
the extent and timing shall be presented and discussed at the precon
meeting. :
2. The following procedures shall be followed.

a.

a

No Discoveries

In the event that no discoveries were encountered during night
and/or weekend work, The PI shall record the information on the
CSVR and submit to MMC via the RE via fax by 8AM on the next
business day. '
Discoveries

All discoveries shall be processed and documented using the existing
procedures detailed 1n Sections IlI - During Construction.
Potentially Significant Discoveries

If the PI determines that a potentially significant discovery has been
made, the procedures detailed under Section III - During
Construction shall be followed.

The PI shall immediately contact the RE and MMC, or by 8AM on
the next business day to report and discuss the findings as indicated
in Section 1II-B, unless other specific arrangements have been made.

B. If night and/or weekend work becomes necessary during the course of
construction
1. The Construction Manager shall notify the RE, or B, as appropriate, a
- minimum of 24 hours before the work is to begin.
2. The RE, or BI, as appropriate, shall notify MMC immediately.
C. All other procedures described above shall apply, as appropriate.

V. Post Construction '
A. Preparation and Submittal of Draft Monitoring Report

1. The PI shall submit two copies of the Draft Monitoring Report (even if
negative), prepared in accordance with the Paleontological Guidelines
which describes the results, analysis, and conclusions of all phases of the
Paleontological Monitoring Program (with appropriate graphics) to
MMC via the RE for review and approval within 90 days following the
completion of monitoring,

d.

For significant paleontological resources encountered during
monitoring, the Paleontological Recovery Program or Pipeline
Trenching Discovery Process shall be included in the Draft
Monitoring Report.

Recording Sites with the San Diego Natural History Museum

The PI shall be responsible for recording (on the appropriate forms)
any significant or potentially significant fossil resources encountered
during the Paleontological Monitoring Program in accordance with
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the City’s Paleontological Guidelines, and submittal of such forms
to the San Diego Natural History Museurn with the Final Monitoring
Report. ‘
MMC shall return the Draft Momtormg Report to the PI via the RE for
revision or, for preparation of the Final Report.
The PI shall submit revised Draft Monitoring Report to MMC via the
RE for approval.
MMC shall provide written verification to the PI of the approved report.
MMC shall notify the RE or B, as appropriate, of receipt of all Draft
Monitoring Report submittals and approvals.

B. Handling of Fossil Remains

1.

The PI shall be responsible for ensuring that all fossil remains collected
are cleaned and catalogued.

C. Curation of artifacts: Deed of Gift and Acceptance Verification

1.

4,

The PI shall be responsible for ensuring that all fossil remains associated
with the monitoring for this project are permanently curated with an
appropriate institution.

_ The PI shall submit the Deed of Gift and catalogue record(s) to.the RE
or BI, as appropriate for donor signature with a copy submitted to MMC.
The RE or BI, as appropriate shall obtain signature on the Deed of Gift
and shall return to PI with copy submitted to MMC.

The PI shall include the Acceptance Verification from the curation
institution in the Final Monitoring Report submitted to the RE or BI and
MMC.

. D. Final Monitoring Report(s)

1.

The PI shall submit two copies of the Final Monitoring Report to MMC
(even if negative), within 90 days after notification from MMC of the
approved report.

The RE shall, in no case, issue the Notice of Completion until receiving
a copy of the approved Final Monitoring Report from MMC which
includes the Acceptance Verification from the curation institution.

HPA) ADJACENCY GUIDELINES

ULTI-HABITAT PLANNING AREA

Since the Famosa Accelerated project alignment is located adjacent to the Multi-Habitat
Plamning Area (MHPA), the following MHPA Land Use Adjacency Guidelines will be
made conditions of project approval.

1.

Prior to initiation of any construction-related grading, the construction

foreman shall discuss the sensitive nature of the adjacent habitat with the
crew and subcontractor.

All lighting adjacent to the MHPA shall be shielded, unidirectional, low
pressure sodium illumination (or similar) and directed away from
preserve areas using appropriate placement and shields.
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3. No staging/storage areas for equipment and materials shall be located
within or adjacent to habitat retained in open space area; No equipment
maintenance shall be conducted within or near the adjacent dpen space.

4. Natural drainage patterns shall be maintained as much as possible during
construction. Erosion control techniques, including the use of sandbags,
hay bales, and/or the installation of sediment traps, shall be used to control
erosion and deter drainage during construction activities into the adjacent
open space. Drainage from all development areas adjacent to the MHP A
shall be directed away from the MHPA, or if not possible, must not drain
directly mto the MHPA, but instead into sedimentation basins, grassy
swales, and/or mechanical trapping devices as specified by the City
Engineer.

5. No trash, oil, parking or other construction related activities shall be
allowed outside the established [imits of ground disturbing activities. All
construction related debris shall be removed off-site to an approved
disposal facility.

6.  Prior to the Pre-con, the applicant shall submit a construction schedule to
MMC stating when construction activities would occur adjacent to the
MHPA. If construction would not occur adjacent to Famosa Slough
during breeding seasons for least tern and snowy plover {April 1-
September 15) the following mitigation measures would not be
implemented:

7.  Pnor to Pre-con meeting and if construction activities would occur
adjacent to the MHPA during the least tern and/or snowy plover breeding
seasons, the applicant shall submit verification that a qualified project
biologist has been retained to oversee the implementation of the least tem
and snowy plover breeding season noise mitigation.

8.  Prior to the permit issuance or Bid opening whichever is applicable, the
ADD (Environmental designee) shall verify that the Multi-Habitat
Planning Area (MHPA) boundaries and the following project requirements
regarding the least tern and snowy plover are shown on the appropriate
construction documents:

NO CLEARING, GRUBBING, GRADING, OR OTHER CONSTRUCTION
ACTIVITIES SHALL OCCUR BETWEEN APRIL 1 AND SEPTEMBER 15
and/or MARCH 1 AND SEPTEMBER 15 THE BREEDING SEASON OF
THE LEAST TERN AND SNOWY PLOVER, RESPECTILY, UNTIL THE
FOLLOWING REQUIREMENTS HAVE BEEN MET TO THE
SATISFACTION OF THE CITY MANAGER:

A. A QUALIFIED BIOLOGIST SHALL SURVEY THOSE HABITAT AREAS
WITHIN THE MHPA THAT WOULD BE SUBJECT TO CONSTRUCTION
NOISE LEVELS EXCEEDING 60 dB(A) HOURLY AVERAGE FOR THE
PRESENCE OF THE LEAST TERN. SURVEYS FOR THE LEAST TERN
AND SNOWY PLOVER SHALL BE CONDUCTED PURSUANT TO
RECOVERY PERMIT TERMS AND CONDITIONS ESTABLISHED BY
THE USFWS. [F LEAST TERNS OR SNOWY PLOVER ARE PRESENT,
THEN THE FOLLOWING CONDITIONS MUST BE MET:
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BETWEEN APRIL 1 AND SEPTEMBER 15 and/or MARCH
1 AND SEPTEMBER 15, NO CLEARING, GRUBBING, OR
GRADING OF OCCUPIED LEAST TERN AND SNOWY
PLOVER HABITAT SHALL BE PERMITTED. AREAS
RESTRICTED FROM SUCH ACTIVITIES SHALL BE
STAKED OR FENCED UNDER THE SUPERVISION OF A
QUALIFIED BIOLOGIST; AND

BETWEEN APRIL 1 AND SEPTEMBER 15 and/or MARCH
1 AND SEPTEMBER 15, NO CONSTRUCTION
ACTIVITIES SHALL OCCUR WITHIN ANY PORTION OF
THE SITE WHERE CONSTRUCTION ACTIVITIES WOULD
RESULT IN NOISE LEVELS EXCEEDING 60 dB(A)
HOURLY AVERAGE AT THE EDGE OF OCCUPIED LEAST
TERN AND SNOWY PLOVER HABITAT. AN ANALYSIS
SHOWING THAT NOISE GENERATED BY
CONSTRUCTION ACTIVITIES WOULD NOT EXCEED 60 -
dB(A) HOURLY AVERAGE AT THE EDGE OF OCCUPIED
HABITAT MUST BE COMPLETED BY A QUALIFIED
ACOUSTICIAN (POSSESSING CURRENT NOISE
ENGINEER LICENSE OR REGISTRATION WITH
MONITORING NOISE I EVEL EXPERIENCE WITH LISTED
ANIMAL SPECIES) AND APPROVED BY THE ADD OF
LDR AT LEAST TWO WEEKS PRIOR TO THE
COMMENCEMENT OF CONSTRUCTION ACTIVITIES.
PRIOR TO THE COMMENCEMENT OF CONSTRUCTION
ACTIVITIES DURING THE BREEDING SEASON, AREAS
RESTRICTED FROM SUCH ACTIVITIES SHALL BE
STAKED OR FENCED UNDER THE SUPERVISION OF A
QUALIFIED BIOLOGIST; OR

AT LEAST TWO WEEKS PRIOR TO THE
COMMENCEMENT OF CONSTRUCTION ACTIVITIES,
UNDER THE DIRECTION OF A QUALIFIED
ACOUSTICIAN, NOISE ATTENUATION MEASURES (e.g.,
BERMS, WALLS) SHALL BE IMPLEMENTED TO ENSURE
THAT NOISE LEVELS RESULTING FROM
CONSTRUCTION ACTIVITIES WILL NOT EXCEED 60
dB(A) HOURLY AVERAGE AT THE EDGE OF HABITAT
OCCUPIED BY THE LEAST TERN OR SNOWY PLOER.
CONCURRENT WITH THE COMMENCEMENT OF
CONSTRUCTION ACTIVITIES AND THE CONSTRUCTION
OF NECESSARY NOISE ATTENTUATION FACILITIES,
NOISE MONITORING SHALL BE CONDUCTED AT THE
EDGE OF THE OCCUPIED HABITAT AREA TO ENSURE
THAT NOISE LEVELS DO NOT EXCEED 60 dB(A)
HOURLY AVERAGE. IF THE NOISE ATTENUATION
TECHNIQUES IMPLEMENTED ARE DETERMINED TO BE
INADEQUATE BY THE QUALIFIED ACOUSTICIAN OR
BIOLOGIST, THEN THE ASSOCIATED CONSTRUCTION
ACTIVITIES SHALL CEASE UNTIL SUCH TIME THAT
ADEQUATE NOISE ATTENUATION IS ACHIEVED OR
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UNTIL THE END OF THE BREEDING SEASONS
(SEPTEMBER 15).

* Construction noise monitoring shall continue to be monitored at least twice
weekly on varying days, or more frequently depending on the construction
activity, to verify that noise levels at the edge of occupied habitat are maintained
below 60 dB(A) hourly average or to the ambient noise level if it already exceeds
60 dB(A) hourly average. 1f not, other measures shall be implemented in
consultation with the biologist and the ADD of LDR, as necessary, to reduce
noise levels to below 60 dB(A) hourly average or to the ambient noise level if it
already exceeds 60 dB(A) hourly average. Such measures may include, but are
not limited to, limitations on the placement of construction equipment and the
simultaneous use of equipment. '

B. IF LEAST TERNS OR SNOWY PLOVER ARE NOT
DETECTED DURING THE INITTAL SURVEY, THE
QUALIFIED BIOLOGIST SHALL SUBMIT SUBSTANTIAL
EVIDENCE TO THE ADD OF LDR AND APPLICABLE
RESOURCE AGENCIES WHICH DEMONSTRATES
WHETHER OR NOT MITIGATION MEASURES SUCH AS
NOISE WALLS ARE NECESSARY BETWEEN APRIL 1

AND SEPTEMBER 15 and/or MARCH 1 AND
SEPTEMBER 15, ASFOLLOWS:

I. - IF THIS EVIDENCE INDICATES THE POTENTIAL IS HIGH FOR
LEAST TERN OR SNOWY PLOVER TO BE PRESENT BASED ON
HISTORICAL RECORDS OR SITE CONDITIONS, THEN
CONDITION AIlIl SHALL BE ADHERED TO AS SPECIFIED

ABOVE.

I1. IF THIS EVIDENCE CONCLUDES THAT NO IMPACTS TO THIS
SPECIES ARE ANTICIPATED, NO MITIGATION MEASURES
WOULD BE NECESSARY.
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T — DOCKET SUPPORTING INFORMATION DATE: | 03/03
000411 CITY OF SAN DIEGO : '
EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION February 12, 2009

SUBJECT: Advertise and Award of Famosa Accelerated Sewer & Water Replacement .
— — e MO

— s ==

GENERAL CONTRACT INFORMATION

Recommended Contractor:  Unknown at this time.
Amount of this Action: $6,835,752.00

Funding Source: City of San Diego

SUBCONTRACTOR PARTICIPATION

The subcontractor action associated with this action is unknown at this time.

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE

Equal Opportunity: Required

A Workforce Report is un-applicable to this action at this time as no contractor is identified.

This agreement is subject to the City’s Equal Opportunity Contracfing (San Diego Ordinance No. 18173,
Section 22.2701 through 22.2702) and Non-Discrimination in Contracting Ordinance (San Diego Municipal
Code Sections 22.3501 through 22.3517)

ADDITIONAL COMMENTS

This action is to authorize the Mayor or his designee to execute a construction contract with the lowest

responsible and reliable bidder for the construction and project related costs of Famosa Accelerated Sewer &
Water Replacement for a total estimated project cost of $6,835,752.

i

RLL

SAEOCPWALL EOC Docs\1472B\1472 B- Famosa Sewer n Water (11609 revised.doc
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11. PREPARATION OF:

1.

& RESOLUTIONS
Approving the Plans and Specifications for construction of Famosa Accelerated Sewer & Water Replacement as

D ORDINANCE(S)

advertised by Purchasing & Contracting Department; and

{(Please see other side)

) 77 CERTIFICATE NUMBER 100
OU 041 3 REQUEST FOR COUNCIL ACTION (FOR AUDITOR'S USEONLY 3 /35
CITY OF SAN DIEGO 200 < TL
TO: Z. FROM {ORIGINATING DEFARTMENT): 3.DATE:
CITY ATTORNEY ENGINEERING & CAPITAL PROJECTS December 12, 2008
4. SUBJECT:
Advertise and Award of Famosa Accelerated Sewer & Water Replacement
5. PRIMARY CONTACT (NAME, PHONE, & MAIL S5TA} 6. SECONDARY COMTACT (NAME, PHONE, & MAIL STA)  |7. CHECK BOX IF REPORT TO GOUNCIL IS ATTACHED
Marnell Gibson (619)533-5213 MS908A  |Rania Amefl "(619) 533-5492 MS9(Q8A [
) 8.COMPLETE FOR ACCOUNTING PURPOSES
FUND 41506 41500 4 } g&é 9. ADDITIONAL INFURMATION / ESTIMATED COST:
DEFT. 773 760 7743 Fund 41506 Fund 41500
ORGANIZATION 960 191040 ‘760 Engineering $539,980 $490.911
: . Construction: $2,193,337 32,925,565
OBJECT ACCOUNT 4279 4279 4279 City Forces: $453.280
J08 ORDER 179970 188670 440010 Contingencies: $99,608 $132.981
Total Project $2.833.015 54,002,737
C.LP. NUMBER -206.0/46-613.1 73-083.0/73-867.4 -
46-206.0/46-613 : 44 00 . 0 Less Prev. Auth: 0 g
AMOUNT ~GR3OTS $4,002,737 $ 2,528.035.57 This Request: $2,833.015  $4,002.737
¢ 304,979 .43 10. ROUTING AND APPROVALS
ROUTE APPROVING DATE ROUTE APPROVING DATE
® AUTHORITY APPROVAL SIGNATURE SIGNED ) AUTHORITY APPROVAL ;ey(TURE SIGNED
1 \"‘ME]’T. DIRECTOR \ ‘M,W ///3 /0’7' »  |pEPUTY CHIER - d“f[ﬁ T
2 WATER / AT‘DRn‘rAT 10 €.0.0. _3/4 /ﬂﬁ
3 |mwwo SICHATUTES 11 |CITY ATTORNEY 7_,/!1 /o?
¢ |EAS. ONFILE 12 |oRIG. DEPT.
0 b
s |Eocp 41 DOCRET COCRD ‘ Fakr 89
, ¥ ‘J L /, ﬂ/[5(7
6 |DOCKET LialsON —p? Ity ) 9 / GLoUNCL -+ [ sroe CONYENT D ADDPTI%N 3.
7 |FM-CIP/OM . GOUNCIL DATE:
) //W ,f &M]M 0 s 3301
8 |COMPTROLLER NCI 21 12 / L }OCI
‘-hj

[] AGREEMENT(S) [ DEED(S)

11A. STAFF RECOMMENDATIONS:

Adopt the resolutions.

COUNCIL DISTRICT{S):

12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.)

COMMUNITY AREA(S):

ENVIRONMENTAL IMPACT:

Peninsula

this activity.

HOUSING IMPACT:

ATTACHMENTS:

CITY CLERK INSTRUCTIONS:

None

(2) Kevin Faulconer

The City of San Diego as Lead Agency under CEQA has reviewed and considered a MND Project
No. 50202, dated October 10, 2008, and Mitigation Monitoring and Reporting Program covering

Pians and Specifications, Project Cost Estimate, Location Map, Mitigated Negative Declaration

Upon Council approval, please forward two (2) copies of the 1472 and Resolutions(s) to Joanne
Ferrer, Account Clerk at Project Implementation & Technical Services Division, M.S. 808A; one (1)

copy to Bob Barreras at M.S. 901A and one (1) copy to Yeshi Bezuneh at M.S. BA.

CM-

1472

MSWORD2002 (REV. 2008-12-15})
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SECTION 11 — PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED):

2.

9.

Authorizing the transfer of $2,528,035.57 from CIP 44-001.0, Annual Allocation — Sewer Main
Replacements to CIP 46-206.0, Annual Allocation — Accelerated Projects, within Fund 41506, Sewer; and

Authorizing the expenditure of $2,833,015 from CIP 46-206.0, Annual Allocation - Accelerated Projects,
Fund 41506, Sewer, for the construction and project related costs of Famosa Accelerated Sewer & Water
Replacement, contingent upon the City Comptroller furnishing a certificate certifying that funds necessary
for expenditure are, or will be, on deposit with the City Treasurer; and

Authorizing the expenditure of $4,002,737 from CIP 73-083.0, Annual Allocation — Water Main
Replacements, Fund 41500, Water, for the construction and project related costs of Famosa Accelerated
Sewer & Water Replacement, contingent upon the City Comptroller furnishing a certificate certifying that
funds necessary for expenditure are, or will be, on deposit with the City Treasurer; and

.Authorizing the Mayor, or his designee, to execute a construction contract with the lowest responsible and

reliable bidder contingent upon the City Comptroller furnishing a certificate certifying that funds necessary
for expenditure are, or will be, on deposit with the City Treasurer; and

Authorizing the use of City Force Work in CIP 73-083.0, Annual Allocation ~ Water Main Replacements,
Fund 41500, Water, for the construction of Famosa Accelerated Sewer & Water Replacement in an
amount not to exceed $453,280; and ‘

Authorizing the City Comptroller, upon the advice from the administering department, to return excess
budgeted funds, if any, to the appropriate reserves; and

Certifying that the information contained in Project No. 50202 has been completed in compliance with the
California Environmental Quality Act and State CEQA Guidelines, and that said MND the independent
judgment of the City of San Diego as Lead Agency.

Stating for the record that the final MND has been reviewed and considered prior to approving the project.

10. Adopting the final MND.

11. Adopting the Mitigation Monitoring and Reporting Program covering this activity
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DATE REPORT ISSUED: December 12, 2008 REPORT NO.

ATTENTION: , Council President and City Council

ORIGINATING DEPT: Engineering and Capital Projects, Right-Of-Way Design Division

SUBJECT: Advertise and Award of Famosa Accelerated Sewer & Water
Replacement

COUNCIL DISTRICTS: (2) Kevin Faulconer

STAFF CONTACT: M. Gibson/ R. Amen (619) 533-5213/ (619) 533-5492

REQUESTED ACTIONS:

Council authorization to advertise and award a construction contract for Famosa Accelerated Sewer &
Water Main Replacement.

STAFF RECOMMENDATIONS:
Adopt the Resolutions.

EXECUTIVE SUMMARY:: -

Famosa Accelerated Sewer & Water Replacement is part of a program established by the City of
San Diego and the California Department of Public Health mandating the replacement of all cast
iron water mains currently in service. This project was accelerated due to the recently reported
water main breaks and increased frequency of maintenance to the existing sewer mains. This
project is located in Peninsula Community Plan Area. This project includes the construction and
replacement of approximately 7,838 linear feet of existing 12-inch, 10-inch, 8-inch and 6-inch .
diameter sewer mains, and the replacement of approximately 11,209 linear feet of existing 12-inch,
8-inch and 6-inch diameter water mains and all other work and appurtenances. It also includes
installing curb ramps and street resurfacing. The streets affected by the Famosa Accelerated
Sewer & Water Replacement are West Point Loma Boulevard, Famosa Boulevard, Valeta Street,
Montavlo Street, Mentone Street, Temecula Street, Riaito Street, Clovis Street, Camulos Street, and
the surrounding alleys and streets as shown on the attached location map. Contractor will prepare
traffic control shop drawings and implement them during construction after review and approval by
the City.

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP):
Funding Agency: City of San Diego — Prevailing wages do not apply to this contract.

Goals: 23.4% Mandatory Subcontractor Participation Goal; 2.1% Advisory
Participation Goal Disadvantaged Business Enterprise (DBE), 1.6%
Advisory Participation Goal Disabled Veteran Business Enterprise
(DVBE), 2.1% Advisory Participation Goal Small Minority Business Enterprise,
0.5% Advisory Participation Goal Minority Women Business Enterprise, 17.1%
Advisory Participation Goal Other Business Enterprise (OBE)

Other: Prior to award, a workforce report, and if necessary, an Equal Opportunity Plan

shall be submitted. Staff will monitor the Plan and adherence to the
Nondiscrimination Ordinance. EOC staff will evaluate the bidder’s compliance
with SCOPe. Failure to comply with SCOPe will lead to the bid being declared
non-responsive. This contract will be advertised for bids in the San Diego Daily
Transcript, the City of San Diego’s website, and the E-Bid Board. In addition,
once implemented, the Bidder Registration Program will notify registered '
participants of bid opportunities. Prior to implementation of the Bidder

- Registration Program, the City will notify trade associations and eligible firms
via fax and/or e-mail.
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FISCAL CONSIDERATIONS:

The total estimated cost of this project is $6,835,752. Enterprise funding of $2,833,015 will be
available in CIP 46-206.0, Annual Allocation — Accelerated Projects, Fund 41506, Sewer, of which
$2.528,035.57 will be transferred from CIP 44-001.0, Annual Allocation - Sewer Main
Replacements, Fund 41506, Sewer, for this purpose. Enterprise funding of $4,002,737 will be
available in CIP 73-083.0, Annual Allocation — Water Main Replacements, Fund 41500, Water, for
this purpose. The project costs for the Sewer portion of $2,833,015 and the Water portion of
$4,002,737 may be reimbursed approximately 80% by current or future debt financing. This
project will be funded in FY09. No future funding is antlclpated The Auditor’s Certificate will be
provided pnor to contract award.

PREVIOUS COUNCIL COMMITTEE ACTION:

The Committee on Natural Resources and Culture on January 28, 2009, consent motion by
Councﬂmember Emerald second by Councﬂmember DeMalo Vote to approve 4-0.

- S S — - — e e

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFF ORTS:

This project was presented to the Peninsula Community Planning Group on October 16, 2008 and
presented to the Friends of Famosa Slough on November 19, 2008. In addition, residents and
businesses will be notified at least one (]) month before construction begins by the City’s Engineering
and Capital Projects Department and again, ten (10) days before constructlon begins by the Contractor
through hand distribution of notices.

Vr:\f OTAFEHOLDERS & PP OTEC"FE‘T\ IMDACTS ( Fm-ml an]a\

Residents in this area will encounter minor inconvenience dunng construction. After completion,
residents will experience improved reliability of the sewer & water system.

% Patti K. Boekamp, Director David Jarreil

Engineering & Capital Projects Department Deputy Chief of Public Works



The City of San Diego

060417 CERTIFICATE OF CITY AUDITOR AND COMPTROLLER
CERTIFICATE OF UNALLOTTED BALANCE AC 2900572
e

| HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing
resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted.

Amount; $2,528,035.57 Fund; 41506

Purpose: Authorizing the transfer of funds from CIP 440010, Annual Allocation - Sewer Main Replacements to CIP
462060, Annual Allocation - Accelerated Projects.

Date: February 6, 2009 By: Van Nguyen %’;"’ [\
: AUDITOR AND COMPT! ou.fvrﬁ BEPARTMENT
=

ACCOUNTING DATA
ACCTG. | CY OPERATION BENFf
LINE Py FUND DEPT QRG. ACCOUNT JOB ORDER ACCOUNT EQUIP FACILITY AMOUNT
001 0| 41506 773 950 4278 440010 $2,528,035.57
I — TOTAL AMOUNT | $2,528,035.57

FUND OVERRIDE [ ]
CERTIFICATION OF UNENCUMBERED BALANCE

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized
by the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City
of San Diego; and | do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego,
that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the
obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the
appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, together with
the moneys anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered.

Not to Exceed:

Vendor;
Purpose:
Date: February 6, 2009 By:
: AUDITOR AND COMPTROLLER'S DEPARTMENT
ACCOUNTING DATA

ACCTG. | CY OPERATION BENF/

LINE | PY FUND DEPT ORG. ACCOUNT | JOB ORDER | Account Equir | FACILITY AMOUNT

TOTAL AMOUNT

AC-361 (REV 2-92) FUND OVERRIE  []

AC 29005672




NOTICE OF DETERMINATION

CG0419 3 .
TO: x_ Recorder/County Clerk FROM: City of San Diego
P.O. Box 1750, MS A33 -~ Development Services Department
1600 Pacific Hwy, Room 260 1222 First Avenue, MS 501

San Diego, CA 92101-2422 "~ San Diego, CA 92101
Office of Planning and Research

1400 Tenth Street, Room 121

Sacramento, CA 95814

Project Number: 50202 ~ State Clearinghouse Number: N/A

Project Title: FAMOSA ACCERLATED

Project Location: The proposed project alignments are Jocated within the public right-of-way of West Point L.oma Boulevard, Famosa
Boulevard, Rialto Street, Temecula Street, Alley between Mentone Street and Montalve Street, Mentone Street, Montalvg Street, Valeta Street,
Camalos Street, and Clovis Street within the Peninsula Community Plan area. IN THE CITY AND COUNTY OF SAN DIEGO.,

Project Description: CITY COUNCIL APPROVAL to allow for the repiacement of 6,275 linear feet of sewer pipeline, the construction of

2 426 linear feet of new sewer pipeline, the abandonment of 2,100 linear feet of sewer pipeline. the construction of 604 linear feet of new water
pipeline and the replacement of 10.605 linear feet of water pipeline,

Project Applicant: CITY OF SAN DIEGQ. ENGINEERING AND CAPITAL IMPROVEMENTS DEPARTMENT — WATER & SEWER
DESIGN DIVISION, 600 B STREET, MS 908A. SAN DIEGO., CA 92101. CONTACT: CHRIS GASCON, 619-533-7418.

This is to advise that the City of San Diego CITY COUNCIL on approved the above described project and made the
following determinations: '

1.  The project in its approved form will, _ X will not, have a significant effect on the environment.
2. An Environmental Impact Report was prepared for this project and certified pursuant to the provisions of CEQA. .
X A Mitigated Negative Declaration was prepared for this project pursuant to the provisions of CEQA.

An addendum to NEGATIVE DECLARATION NO OR MITIGATED NEGATIVE DECLARATION NO OR
ENVIRONMENTAL IMPACT REPORT NO. was prepared for this project pursuant to the provisions of CEQA.

Record of project approval may be examined at the address above. -
3. Mitigation measures _ X were, were not, made a condition of the approval of the project.

It is hereby certified that the final environmental report, including comments and responses, is available to the general public at the office of the
Entitlernents Division, Fifth Floor, City Operations Building, 1222 First Avenue, San Diego, CA 92101,

Analyst: Forburger/Herrmann Telephone: - (619) 446-5372
Filed by:
Signature
Title

Reference: California Public Resources Code, Sections 21108 and 21152.
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PROJECT COST ESTIMATE

PREPARED BY: Chris Gascon
PROJECT: Famosa Accelerated Water & Sewer Main Replacement DATE: Decamber 12, 2008
ADVERTISING: X Work Order NO.: 178970/188670
AWARD: Caouncil District: K. Faulconer Sub CIP No.: 46-613.1/73-867.4
Reallocation: Commumity Area: Peninsula
Deappropriatian:
% E
ACTIVITY: CIP NO. OR OQTHER SCOURCE OF FUNDS & Const.
46-613.1 738674 )
FY09 TOTAL FYg9 TOTAL TOTAL
&. ENGINEERING
4114 - In House Eng. 348,000.00 348,000.00 244.596.00 246.5%6.00 594.596.00 B8.70%
4115 - As Needed Consuf, 2,330.00 2,330.00 0.00 2,330.00 0.03%
3116 - Const. Eng. 189,650.00 189,650.00 244,315.00 244,315.00 433,865.00 6.35%
0.00 0.00
4118 - Outside Eng./Consult. 0.00 0.00 0.00 0.00%
4119 - Envire. Impact Studies 0.00 000 0.00 0.00%
4151 - Professional Services 0.00 0.00 0.00 0.00%
4240 - Rembursement Agree. 0.00 0.00 0.00 0.00%
TOTAL ENGINEERING 539,980.00 538,980.00 490,911.00 490,911.00 1,030,891.00 15.08%
3. CONSTRUCTION
4220 - Prime Const,
Contract 2,183.337.00 2,193,337.00 2,825,565.00 2,825,566.00 5,118,802.00 74.86%
4221 - Supp. Const. 0.00 .00 0.00 0.00%
42220 - JOC or GRC 0.00 0.00 0.00 0.00%
4226 - City Forces Work 0.00 453.250.00 453.280.00 453,280.00 6.63%
4150 - Safety 0.00 0.00 0.00 0.00%
4810 - OCIP 0.00 0.00 0.00 0.00%
TOTAL CONSTRUCTION 2,193,337.00 2,193,337.00 3,378,845.00 3,378,845.00 5,572,182.00 81.52%
Z. EQUIPMENT & FURNISHINGS
3298 - Unclass. M&S Purch. 0.00 0.00 0.00 0.00%
3316 - Pipe Fittings 0.00 0.00 £5.00 0.00%
4322 - Const. Related .00 .00 2.08 0.00%
TOTAL EQUIP.& FURN. 0.00 0.00 0.00 0.00 0.00 0.00%
2. CONTINGENCIES .
4905 - Contingencies 89,698.00 99,698.00 132,981.00 132,881.00 232,679.00 3.40%
4909 - Pooled Contingencies 0.00 .00 0.00 0.00%
4.00 0.00
i. SUB-TOTAL 2,833,015.00 2,833,015.00 4,002,737.00 4,002,737.00 6.835,752.00 100.00%
‘. LAND ACQUISITION
4638 - Land Acquistion 0.00 0.00 0.00
TOTAL PROJECT COST 2,833,015.00 i,833,015.00 4,002,737.00 4,002,737.00 6,835,752.00
Document Number Sewer Water Total
Pre.Auth.Res. 0.00
[Pre.Auth Res. 0.00
Pre Auth Res. 0.00
Pre.Auth. Res. 0.00
P A 700 0.00
Total Presently Authorized 0.00 0.00 0.00
Surplus Autheorized: 0.00 0.00 0.00
DEPARTMENT: 773 760
FUND: 41506 41500
CiP/SUB CIP 48-613.1 73-867.4
THIS REQUEST: 2,833.015.00 4,002,737.00

:OMMENTS:
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060425 .,

RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE

A RESOLUTION ADOPTING THE MITIGATION,

MONITORING AND REPORTING PROGRAM

REGARDING FAMOSA ACCELERATED SEWER AND

WATER REPLACEMENT

BE IT RESOLVED, by the Council of the City of San Diego [Counctl], that the Revised

Final Mitigated Negative Declaration, Project No. 50202 (Revised Final MND), dated October
10, 2008 for the Famosa Accelerated Sewer and Water Mam Replacement project [the Project]
on file in the Office of the City Clerk, has been completed in compliance with the California

Environmental Quality Act of 1970 (California Public Resources Code section 21000 et seq.), as

amended, and the State guidelines thereto (California Code of Regulations section 15000 et
seq.);

BE IT FURTHER RESOLVED, that the Revised Final MND reflects the independent
judgment of the City of San Diego as Lead Agency and that the information contained in the

report, together with any comments received during the public review process, has been

reviewed and considered by this Counctl in connection with the approval of the Project.

BE IT FURTHER RESOLVED, that the Council finds that revisions to the Project now
mitigate potentially significant effects on the environment previously identified 1n the Initial
Study and therefore, that said Project, Revised Final MND No. 50202, a copy of which is on file

in the Office of the City Clerk and incorporated herein by this réference, is approved.

BE IT FURTHER RESOLVED, that pursuant to California Public Resources Code

section 21081.6, the Council hereby adopts the Mitigation Monitoring and Reporting Program,
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(R-2009-862)

00426
or alterations to implement the changes to the Project as required by this body in order to

mitigate or avoid significant effects on the environment, a copy of which 1s attached hereto and

incorporated herein by this reference.

BE IT FURTHER RESOLOVED, that the City Clerk is directed to file a Notice of

Determination [NOD] with the Clerk of the Board of Supervisors for the County of San Diego

regarding the Project.

APPROVED: JAN . GOLDSMITH, CITY ATTORNEY

By LLA Z Qﬁ/ut,//é

Pedro De Lara, fr.
Deputy City Attorney

PDIJjs
02/11/2009
Or.Dept:/E&CP
R-2009-862

I hereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of

ELIZABETH S. MALAND

City Clerk
By
Deputy City Clerk
Approved:
(date) JERRY SANDERS, Mayor
Vetoed:
(date) JERRY SANDERS, Mayor
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(R-2009-832) CORR. 3/3 / 0

RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE

A RESOLUTION APPROVING THE PLANS AND
SPECIFICATIONS AND EXPENDITURE OF FUNDS
REGARDING FAMOSA ACCELERATED SEWER AND
WATER REPLACEMENT

WHEREAS, the Famosa Accelerated Sewer and Water Main Replacement project [the
Project] is part of a program established by the City éf San Diego and the California Department
of Public Héalth mandatiﬁg the replacement of all cast iron watér’ mains currently in service due
to the recently réported.water main breaks and increased frequency of maintenance to the

existing sewer mains; and

WHEREAS, the Project is located within the Peninsula Community Plan Area, and
includes the construction and replacement of approximately 7,838 linear feet of existing 12-inch,
10-inch, 8-inch and 6-inch sewer mains, and the replacement of approximately 11,209 linear feet

of existing 12-inch, 8-inch, and 6-inch water mains and related work; NOW, THEREFORE,

BE IT RESOLVED, by the Council of the City of San Diego [Council] that the plans and
specifications for the construction of the Project as advertised by the Purchasing and Contracting

Department, filed in the office of the City Clerk as Document No. ' , are

approved.

BE IT FURTHER RESOLVED, that after advertising for bids in accordance with law,
the Mayor, or his designee is authorized to execute a construction contract with the lowest

responsible and reliable bidder, provided that the City Comptroller first furnishes one or more
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certificates certifying that the funds necessary for expenditure are, or will be, on deposit with the;
- City Treasurer.

BE IT FURTHER RESOLVED, that the City Comptroller is authorized to transfer an
amount not to exceed $2,528,035.57 from CIP 44-001.0, Annual Allocation — Sewer Main
Replacements tp Sewer Fund 41506, CIP 46-206-0, Annual Allocation-Accelerated Projects is

authorized solely for construction, contingency and Project related costs, provided that the City

Comptroller first furnishes one or more certificates certifying that the funds are, or will be, on

~ deposit with the City Treasurer.

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed
$2,833,015 from Sewer Fund 41506, CIP 46-206-0, Annual Allocation — Accelerated Projects is
authorized solely for construction, contingency-and Project related costs, provided that the City
Comptrolier first furnishes one or more certificates cgrtifying that the funds necessary for

expenditure are, or will be, on deposit with the City Treasurer.

BEIT FURTHER RESOLVED, that the expenditure of an amount not to exceed
$4,002,737 from Water Fund 41 500, CcIp 73~083-0, Annual Allocation - Water Main
Replacement is authorized solely for construction, contingency and Project related costs,
provided that the City Cémptroller first furnishes one or more certificates certifyiné that the

funds necessary for expenditure are, or will be, on deposit with the City Treasurer

BE IT FURTHER RESOLVED, that the use of City Forces in an amount not to exceed
$453,280 from Water Fund 41 500, CIP No. 73-083.0 Annual Allocation — Water Main

Replacements 1s authorized solely for the construction of the Project.
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BE IT FURTHER RESOLVED, that the City Comptroller is authorized, upon advice
from the administering department, to transfer excess budgeted funds, if any, to the appropriate

Iescrves.

APPROVED: JAN L. GOLDSMITH, CITY ATTORNEY

Y-

By

Pedro De Lara, Jr.
Deputy City Attorney

PDIjs.

02/04/2009

02/27/2009 Corr.

Or.Dept./E&CP
R-2009-832

1 hereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of .

ELIZABETH S. MALAND

- City Clerk
By
Deputy City Clerk
Approved:
(date) JERRY SANDERS, Mayor
Vetoed: |
' (date) . JERRY SANDERS, Mayor
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